CONSTRUCTION VALUE ENGINEERING CONCEPT PROPOSAL MISSOURI DEPARTMENT OF TRANSPORTATION

				Date 03/31/2008				
Cor	ntract ID	.071026-X02		Job NoJ0P0848 and J0P0887				
		Girardeau/Bollin	nger Route 72	Original Bid Cost \$7,333,994.96				
	ntractor	Apex Paving		By Glen Graham				
			tion	Phone (573) 331-7561				
1. Description of existing requirements and proposed change(s). Advantages/Disadvantages Let lieu of removing the headwalls on the existing pipes, we propose to lay the new pipe in the existing								
	and attach	the new collar to f improvements of	the existing headwall (se	cosal only involves the type A collars. This change				
2.	Estimate	of reduction in c	onstruction costs.	\$3,500.00				
3.	3. Prediction of any effects the proposed change(s) will have on other department costs, such as maintenance and operations.							
	NONE	.						
4.	Anticipat Specificat	ed date for subn tions.	nittal of detailed change(s) of items required by Section 104.6 of the				
			(da					
5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect completion time or delivery schedule.								
	04	/14/2008	We want to start this	work the first week in April 2008.				
		(date)		(effect)				
6. Dates of any previous or concurrent submission of the same proposal.								
			No	one				
			(date and	/or dates)				

** Portion Below This Line To Be Filled Out by MoDOT **

Comments: I rea	commend approval of	this proctical design
VEP	roposal. A Hachments 1.	included.
	an Ward	3-31-08
	Submitted By Resident Engineer	Date
Comments:		
E Carent	will be evaluated cover over the hear . 75%/25% Split.	to ensure there dwall.
Approval Recommended	Pmelli Blu DCMi	E 4-3-08
Rejection Recommended	District Engineer	Date
Comments:	· ·	
✓ Approval	David D. Cook	4-7-08
Rejection	State Operations Engineer	BAN Date

Distribution:

Resident Engineer, District Operations Engineer, State Operations Engineer *Value Engineering Administrator - *MoDOT, P.O. Box 270, Jefferson City, MO 65102



CONSTRUCTION COMPANY, INC. General Contractor

PO Box 330 325 West Jackson Bldv Jackson, Mo 63755

Tel (573) 243-8191 (573) 243-3526 Fax (573) 243-2425

F'A	LX ·	•		
TO.	MODOT	<u> </u>		
ATTN.	DARIUS	Downy	FROM:	Korph
FAX.	243-629	<u> </u>	PHONE:	
PAGĖS:	XY.		DATE	3108
RE.	Roz 72	Cop- be	COPY.	
URGENT	f OR REVIEW	FOR YOUR INFORMATION	PLEASE COMMENT	PIRASE REMY
COMMENT	S:			
·		****		
			. ,	
	,		· · · · · · · · · · · · · · · · · · ·	
•	· · · · · · · · · · · · · · · · · · ·	10.00		
-				RECEIVED
	•			MAR 3 1 2008
				Jackson Project Office
			10.	-,
-			•	
-	Confidentiality Notice:	·	······································	

perform, you are he reby molined that any disclusives, engring, disclusives of the arms of the lating of the action of the actio



325 W. Jackson Bivd. • P.O. Box 330 • Jackson, MO 63755 • (673) 243-8191 • (573) 243-3526 • fex (573) 243-2425 • www.penzel.com

3-31-08

MoDot 198 State Highway Y Jackson, Mo. 63755

Attn; Darius Dowdy RE

Re: Cape Girardeau and Bollinger Counties Rte: 72 Job# JOP0848 &JOP0887

Dear Mr. Dowdy:

We propose the following concept proposal for consideration for the above referenced project. We understand that the savings would be 75% to MoDot and 25% to Penzel Construction Company, Inc.

There are 20 type A collars (14 in Bollinger and 6 in Cape) and 20 Type C collars (15 in Bollinger and 5 in Cape) to be constructed. The type A collars are used to connect a pipe to pipe and C collars are used to connect a box culvert to pipe. Our proposal only involves the type A collars. The type C collars are to be constructed per plans.

In lieu of removing the headwalls on the existing pipes, we propose to lay the new pipe in the existing pipe and attach the new collar to the existing headwall (see attached drawing). The saving would be in the removal of improvements item on both counties.

The saving distribution would be as follows in the removal of improvements for each county, based on 20 A collars (14 Bollinger and 6 in Cape).

Bollinger Cape Co.	Rem. Of Impr. Rem of Impr.	Savings Savings	\$2450.00 \$1050.00
		Total Savings	\$3500.00
	•	75% MoDot 25% Penzel	\$2625.00 \$875.00

Weather permitting; we would like to install some to the modified Type A Collars the middle of this week.

Thank you for considering this money saving proposal. If you have any questions, don't hesitate to call us.

P Penzel Construction Company, Inc.

Cc: Apex Construction Co. Glen Graham

Date: 3-31-08
PAUL Korpe 1__ of__(ON COMPANY, INC. **General Contractor** Project Prepared By: Tel. (573) 243-6191 (573) 243-3526 Fax (673) 243-2425 P.O. Bo 330 325 West Jackson BNd. Jackson Mo 63766 JOPOSUS, JOPOSSZ • 78 Elisani TPRIC UND Epoty Dwells INTO Exposing House C 13As mosest Coccan 14TO EHSTING. ENSTINS POL NEW N938:1 2008 .18.15M PENZEL CONSTRUCTION COMPANY 4087.0N 7. d

MEMORANDUM



Missouri Department of Transportation Construction 2675 North Main

ok BAW

TO:

Brian A. Williams

Construction and Materials

CC:

Jackson Construction

file

FROM:

Debbie Strobel

DFPRP

DATE:

April 4, 2008

SUBJECT:

District 10 - Construction

Value Engineering Proposal Job Nos. J0P0848/ J0P0887

Route 72

Bollinger and Cape Girardeau Counties

Attached is the above-mentioned proposal that has been approved at the district level. Please make review and return to District 10 for distribution. If you have any questions, please contact Lynelle Luther.

Attachment

ds

Practical Design VE 75% MoDOT 25% Contractor

MEMORANDUM



Missouri Department of Transportation Construction Jackson Project Office

TO:

Lynelle Luther

District Construction and Materials Engineer

FROM:

Darius W. Dowdy

Resident Engineer

DATE:

April 2, 2008

Subject:

VE Proposal #2

Project:

J0P0848/J0P0887

Contract:

071026-X02

Route:

72, Bollinger and Cape Girardeau County

Please find attached to this memo Value Engineering Proposal number 2 as it pertains to project J0P0848 and J0P0887 in Bollinger County.

The VE Proposal submitted by Apex modifies the Type A pipe collar location and connection.