



**2016 - 2020 STIP
Highway and Bridge Construction Schedule
March Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
Statewide	Various	Various	0P3004C	9999 CN	Improvements at various statewide locations. Cost Share/Economic Development funds. Reason: To transfer \$3,879,000 Cost Share/Economic Development funds to 6I2418 (March Amendment) and delete project. Funding Source: NA	-\$3,879 (was \$3,879 now \$0)	\$0 (was \$0 now \$0)
SL	St. Louis City	IS 44	6I2332	2016 CN	Bridge improvements at the 3rd Street Viaduct. Project involves bridges L0361, A3162, A3351, A3352 and A3353. Reason: To accelerate project from SFY 2018 to SFY 2016, to offset delay of Poplar Street Bridge projects. Funding Source: Available SFY 2016 STIP funds.	-\$1,241 (was \$21,626 now \$20,385)	\$0 (was \$2,204 now \$2,204)
						Federal Oversight	
SL	St. Louis City	IS 55	6I3025	2017 CN	Bridge maintenance on the Poplar Street Bridge over the Mississippi River. \$2,965,000 of IDOT funds for construction. Project involves bridge A1500. Reason: To delay project from SFY 2016 to SFY 2017, to accommodate permitting. Funding Source: Available SFY 2017 STIP funds.	\$178 (was \$5,930 now \$6,108)	\$0 (was \$378 now \$378)
						Federal Oversight	
SL	St. Louis City	IS 55	6I3026	2017 CN	Bridge improvements on the eastbound Poplar Street Bridge over the Mississippi River. \$7,700,000 IDOT funds for construction. Project involves bridge A1500. Reason: To delay project from SFY 2016 to SFY 2017, to accommodate permitting. Funding Source: Available SFY 2017 STIP funds.	\$462 (was \$15,400 now \$15,862)	\$0 (was \$775 now \$775)
						Federal Oversight	



**2016 - 2020 STIP
Highway and Bridge Construction Schedule
March Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Louis City	IS 64	6I2377C	2017 CN	Bridge, ramp and capacity improvements from 4th Street to Illinois on the eastbound Poplar Street Bridge and approaches. \$8,000,000 IDOT funds for construction. Project involves bridges A1500, A1501 and A1503. Reason: To delay project from SFY 2016 to SFY 2017, to accommodate permitting. Funding Source: Available SFY 2017 STIP funds.	\$925 (was \$30,847 now \$31,772)	\$0 (was \$2,088 now \$2,088)
						Federal Oversight	
SL	St. Louis City	MO 799	6P2386	2016 CN	Payment to IDOT for bridge improvements on the Martin Luther King Bridge. Project involves bridge A4856. Project will be let by IDOT. Reason: To accelerate project from SFY 2017 to SFY 2016, to offset delay of Poplar Street Bridge projects. Funding Source: Available SFY 2016 STIP funds.	\$0 (was \$7,500 now \$7,500)	\$0 (was \$0 now \$0)
SL	St. Louis City	IS 64 St. Clair County, IL	6I2377D	2017 CN	Bridge improvements on the Illinois approach to the Poplar Street Bridge. \$1,869,000 IDOT funds for construction. Project involves Illinois approach to bridge A1500. Reason: To delay project from SFY 2016 to SFY 2017, to accommodate permitting. Funding Source: Available SFY 2017 STIP funds.	\$56 (was \$1,869 now \$1,925)	\$0 (was \$133 now \$133)
SE	New Madrid	US 60	9P3046	2020 CN	Intersection improvements at Rte. E and Rte. FF. Reason: To delay project from SFY 2016 to SFY 2020 to allow for additional study. Funding Source: Available SFY 2020 STIP funds.	\$110 (was \$873 now \$983)	\$0 (was \$95 now \$95)



**2016 - 2020 STIP
Highway and Bridge Construction Schedule
March Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Various	Various	9P3074	2018 CN	Job Order Contracting for guard cable and guardrail repair at various locations in the Southeast District. Reason: To delay from SFY 2016 to SFY 2018 due to an existing project being extended for a second year.(9P3073) Funding Source: Available 2018 STIP funds.	\$15 (was \$250 now \$265)	\$0 (was \$20 now \$20)
Total:						-\$3,374	\$0