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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

[_| Conceptual Proposal Final Proposal Date  3-8-10
Contract ID  091023-608 Job No. J6P2261 B

County  Jefferson Original Bid Cost  $377,047.10
Contractor  Gerstner Electric, Inc. By  Steven Truemper

Designed By Phone 636-349-5999

VECP# 10-23 (10 be completed by C.0.) VECP[] or PDVECPK]

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
Use existing conduit system under 61/¢7 to Lightcore building instead of adding new. Eliminate
three class 5 pull boxes. Replace existing controller base with new base.

2. Estimate of reduction in construction costs. $4,971.93

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.
None

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

3-8-10
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

3-10-10 delayed construction schedule

(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal.

N/A
(date and/or dates)
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/ Approval
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Reeomunended

Rejection
Recommuended

Comments:

N/A

- Approval
" Reecommended .
Rejection Federal Highway Adounistration Date

Recommended Reguired for FHWA Full Oversight Projects

Comments: o
This is approved based on the comments of the district. Denis Glascock. 3/25/2010

Digitally signed by Denis Glascock

DN: cn=Denis Glascock, c=US, 0=MoDOT,

G.N:A Cme.h_ ou=3H35, email=Denis.Glascock@modot.mo.gov :
- : Date: 2010.03.25 11:34:58 -05'00' )

Rejection State Construction and Materials Eagineer Date

Approval

Resident Engincer, Project Manager, District Constrnction & Materials Englneer, btate Consteoviion & Materiais Evgincer, FIIWA

Disteibtion: / -
Vahue Engineering Administratey - MoUOT, PO, Box 270, Julforson City, MO 63182
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Plan
sheet
11

0050 0110 0100 0250 0270 0280 0290

2" trench #8 2" Bore Class 5 PS replace Wrap
American Legii -134 -130 -3 1 -1
gty -134 0 -130 -3 0 1 -1
unit cost 4,14 0.69 7.56 1391.04 3326.85 3516.35 2777.60
total -554.76 0.00 -982.80 -4173.12 0.00 3516.35 -2777.60
American Legih  -554.76 0 -882.8 -4173.12 0 3516.35  -2777.6

-4971.93

-4971.93



— Arisa Prapaisilp /D6/MODOT To Davar Divanbeigi/D6/MODOT@MODOT

03/05/2010 03:56 PM cc Brian Lange/D6/MODOT@MODOT, Christopher A
Mabrey/D6/MODOT@MODOT, Christopher E
Duffner/D6/MODOT@MODOT, Cynthia R

bece

Subject Re: Fw: Changes on 67 at American legion_}

Yes, | think we're OK with what GEl is proposing for both new base and power supply.
Davar Divanbeigi/D6/MODOT

Davar Divanbeigi /D6/MODOT
03/05/2010 03:02 PM To Kurt W Wengert/D6/MODOT@MODOT

cc Christopher A Mabrey/D6/MODOT@MODOT, Christopher E
Duffner/D6/MODOT@MODOT, Eric S
Burlbaw/D6/MODOT@MODOT, Tyson K
Watson/D6/MODOT@MODOT, Gregory
Owens/D6/MODOT@MODOT, Arisa
Prapaisilp/D6/MODOT@MODOT, Tyson W
King/D6/MODOT@MODOT, Cynthia R
Simmons/D6/MODOT@MODOT, Ryan A
Pierce/D6/MODOT@MODOT, Brian
Lange/D6/MODOT@MODOT, Justin A
Wolf/DE/MODOT@MODOT

Subject Re: Fw: Changes on 67 at American legion.. !

To Arisa & Greg:

Are we OK with replacing this signal base instead of wrapping it? What about installing a new power
supply as proposed by Steve Trumper?

Davar Divanbeigi, P.E.

Transportation Project Manager

Missouri Department of Transportation (MoDOT)

1590 Woodlake Drive

Chesterfield, MO 63017

ph: 314-453-5048 **NEW** effective in September 2009
ph: 314-340-4570 **OLD**

cell.: 314-565-4570

Fax: 314-340-4172

Email: davar.divanbeigi@modot.mo.gov

Our mission is to provide a world-class transportation experience that delights our customers and
promotes a prosperous Missouri.

Kurt W Wengert It sounds like this is a "go" based on the note bel... 03/05/2010 07:10:12 AM
Kurt W Wengert /D6/MODOT
; To Christopher A Mabrey/D6/MODOT@MODOT, Tyson K
USRI PAN Watson/D6/MODOT@MODOT, Eric S
Burlbaw/D6/MODOT@MODOT, Davar
Divanbeigi/D6/MODOT@MQODOT, Christopher E
Duffner/D6/MODOT@MODOT

cc

Subject Fw: Changes on 67 at American legion



It sounds like this is a "go" based on the note below.

Duffner: We will have to discuss the power supply again.

Assrstant to the Resudent Engineer - St. Louis District
3595 Plass Road Festus, MO 63028

Office 636.931.2671 Mobile 314.220.6554

Fax 636.931.2673 Nexte/ 140*2*16554

Email: Kurt Wengert@modot.mo.gov

Our missifon is to provide a world -class transportation experience that delights our
customers and promotes a prosperous Missouri .

&%PEPQ se consider the environment before Pnnttng this erﬁmg

—-- Forwarded by Kurt W Wengert/D6/MODOT on 03/05/2010 07:06 AM -—-

"Steven Truemper "
<struemper @gerstnerelec .co To "Kurt Wengert" <Kurt. Wengert@modot.mo.gov>
m>
cc "Steve Blankenship" <sblanken@gerstnerelec.com=>
03/04/2010 05:27 PM )
Please respond to Subject Changes on 67 at American legion

struemper@gerstnerelec.com

I had a meeting with Chris Mabrey today and the ITS group wants to make
several changes in this area, that will also change the virtual weigh scale
project. He said we are to eliminate the pull boxes I referenced in an email
last week.

Let me know if you would also like to add the power supply. Talking to Chris
Duffner, from the utility end of things, he has said that he would like to see
this done.

We will start excavation on Monday and pouring Tuesday morning.

Steven Truemper, P.E.
Project Manager

Gerstner Electric, Inc.
Office 636-680-5023

Fax 636-680-5073

Cell 314-598-6369

Nextel 140*2*880
struemper@gerstnerelec.com

Sent from my BlackBerry® smartphone



VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)

TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc. Redesign of interchange layout, grading, structures, etc.

0000 O0OD

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This VE involves use of existing conduit and the elimination of some pull boxes.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If

there are special instructions, make note of them here.
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