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YALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

{1 Conceptual Proposal Tinal Proposal Date  3/29/2011

ContractID _Lions Den Road Phase 4 Job No. _STP-5403(602)

County  Jefferson Ol'igiual Bid Cost  $3,345,855,50
Contractor  Tred Weber, Inc, By Fred Weber, Inc,

Designed By _Crawford, Murphy and Tilly, Ine, Phone  314-436-5500

VECP# 11-22 (to be completed by C.0.,) VECP or PDVECP[]

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

2,

4.,

6.

The clearing along existing Lions Den Road has exposed traffic to an unsafe drop- off condition.
The designed traffic control plan requires the existing road to remain open during constrution, The
drop-off hazard has been exposed by the clearing operation of this project.

Fred Weber is proposing to close Phase 4 of Lions Den Road utilizing Rock Creek Road,
The V.E, could eliminate the safety risk of the traveling public , provide a savings to the department
on traffic control, temporary asphalt, and reduce the time of construction,

Estimate of reduction in construction costs, $60,973.75

- Prediction of any effects the proposed change(s) will have on other departnent costs, such as

maintenance and operations,

Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications,

\ April 4,2011
(date)

Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule,

April 4,2011

(date) (effect)
Dates of any previous or concurrent submission of the same proposal,

1/18/2011
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This VE proposal closes the road to traffic in lieu of maintaining traffic during construction.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




Additional Comments: :
The County has reviewed the proposal and approves the VE change to close the road from June 1 to August
15, 2011. The contract time is to be reduced from 220 working days to 180 working days,

- *¥ Portion Below This Line To Be Filled Out bg MoDOT *#*
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] Rejection District Engineer Date
Recommended
Commentis:

Not required

J Approval

Recommended
[ Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects

Cominents: Approval is contingent on satisfactory results achieved in the field and
written acknowledgement by the contractor that they are responsible for the
consequences including unanticipated impacts or delays.

Approval K\\n. A\ CI\\ (\\( IR 4-Z77-11
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[] Rejection State Construction and Materials Engineer Date

“Distrlbutlon:” ~ Resident Englnecr, Profect Manager, District Construction & MaterJals Engineer, State Construclion & Materials Englneer, FHWA
Value Engineerlng Adniinistrator - MoDOT, P, O, Box 270, Jefferson City, MO 65102
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