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VECP# 11-74

. Estimate of reduction in construction costs.

VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

Final Proposal Date  8-17-11

JobNo. FATF-63-4(67)

Original Bid Cost  7,492,478.20

CJ Moyna & Sons, Inc. By _Ryan Kipp

(563) 245-1442

(to be completed by C.0.) VECP[] or PDVECP[X

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

Plans call-for-removing the existing shoulderand placing a full-depth shoulder on-the outside SBL;+ -~
of existing Hwy 63 in order to move traffic to the outside. Temporary traffic barrier is then installed

~ to protect the work area. We propose utilizing the exisiting outside SBL shoulder, eliminating the
traffic barrier, utilizing edge rock treatment, and pouring some PCCP by hand in order to save time,
money, and reduce the impact on traffic.

$69,216.33

. Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations.
There is a risk that the existing outside SBL will not be able to handle the traffic. Any repair costs
will be addressed as part of the VE.

. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the

Specifications.

8-24-11
{date)

. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of

contract completion time or delivery schedule.

Approval needed soon in order to not delay south tie-in of new
8-31-11 Hwy 63 alignment.

(date) (effect)

. Dates of any previous or concurrent submission of the same proposal.

n/a
(date and/or dates)




Additional Comments:

“ Portion Blow This Line To Be Filled Out by MoDOT *

Comments:
I recommend approval of this proposal based on the cost savings and time savings involved. See Change
Order No. 012 for final savings calculation.

%7 /M/@ 11-22-2011

Comments:

Digitally signed by Dennis Brucks

A l DN: cn=Dennis Brucks, o=Field Office,
rova /O . /,/ \/? ou=6N25,
pp % email=Dennis.Brucks@modot.mo.gov, c=US

Recommended Date: 2011.12.08 14:07:55 -06'00'
] Rejection District Engineer Date
Recommended
Comments:
N/A
7 Approval
Recommended
] Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects
Comments:

The cost share for this PDVECP is 25%. The final cost savings was calculated to be
$69,216.33. The contractor will receive $17,304.09 for this PDVECP.
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] Rejection State Construction and Materials Engineer Date

Distribution:  Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA
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