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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

[IConceptual Proposal Final Proposal Date  9-14-11
ConfractID _110527-504.. . . . Job No, _J550906

County _Cole : Original Bid Cost _$7,444,836.85
Contractor Emery Sapp & Sons 7 By  Josh Doerhoff

Designed By HDR » Phone _573-445-8331

VECP# 11-75 _ (to be completed by C.0.) VECP| {1 or PDVECPK

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
The existing plans call for 27" of Rock Fill Base on each of the acceleration and deceleration lanes.
We believe the current material beneath the existing shoulders consists of Rock Fill suitable for
Rock Fill Base. We would like to request to under run Class A Excavation and 27" Rock Fill Base
while substituting a Misc Grading Item to cover the cost of grading and finishing the choke rock.
After removyal of the existing asphalt shoulders we will verify if the existing material is suitable to
leave in place for the 2’7" Rock F111 Base by dlggmcr test holes at Iocatmns de’termmed by the
engineer. - .

3. Predlctlon of any effects the proposed change(s) Wlll have on other department costs, such as
maintenance and operations. . :
None | -

4. Anticipated date for submittal of detailed change(s) of items required by Section. 104.6 of the .
Specifications.

9-14-11
(date)

- 5, Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of

contract completion time or delivery schedule,

9-23-11 Grading of Ramp Accel & Decel Lanes will begin.
(date) - (effect)

) . e
6. Dates of any previous or concurrent submission of the same proposal.

8-11-11
(date and/or dates)




Additional Comments:
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| Digitally signed by David Silvester
M DN: cn=David Silvester, 0=MoDQCT, ou,
M Approv al email=david.silvester@modot.mo.gov, e=| \ L (
Date: 2011.12.08 08:18:20 -06'00" [ ‘

Recommended
] Rejection ’ District Engineer - \_ Date
Recommended N
Comments:
ll III A
| Approval
Recommended :
] Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects
- Comments:

The cost share for this PDVECP is 25%. The final cost savings was calculated to be
$22,223.64. The contractor will receive $5,555.91 for this PDVECP.

Digitally signed by Dennis Brucks
DN: cn=Dennis Brucks, o=Field Office,

u=6N25,
Appro‘val &GNC& (& m zmall Dennls Brucks@modol mo.gov, c=US

2:45:34--06'00"

[1 Rejection State Construction and Materials Engineer Date

Distribution: .  Resident Engineer, Project Manager, District Consiruction & Materials Engineer, State Construction & Materials Engineer, FHWA
Value Enginecring Administrator — MeDQT, P. O. Box 270, Jefferson City, MO 65102




Contract 110527-504
Job No J550906

Value Engineering Proposal #1

| 27 Rock Fill Base to.be Left in Placed

, Begin Station End Station Length (FT) Width (FT) Area (SQFT) Area (SY)
« 89+00.00 95+00.00 600.00 10 6000 666.67
, A 92+92.96 95+95.23 302.27 10 3022.7 335.86 .

106+13.49 119+00.00 1286.51 10 12865.1 1429.46
_ 109+80.94 121+75.00 1194.06 10 11940.6 1326.73
__ Total Underrun of Rock Fill Base 3758.71
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