Form C-104

Rev. 03/2012
VALUE ENGINEERING CHANGE PROPOSAL

MISSOURI DEPARTMENT OF TRANSPORTATION
[_] Conceptual Proposal Final Proposal Date 7/19/12
Contract ID  120420-F02 Job No.  J6P2373B
County Jefférson Route 30 Original Contract Amount  6,446,000.00
Contractor ~N.B. West Contracting By  Bryan Fleer
Designed By Bryan Fleer Phone 314-540-0611

VECP# 2 12-48 (to be completed by C.0O.) VECP X or PDVECP []

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
The existing plans call for the removal of the existing 12" asphalt shoulder and the addition of a 8"
concrete optional pavement 12' wide for an acceleration lane at Cedar Hill Rd. The current asphalt
pavment thickness is approximately 10.5" and does not show signs of ravleing or distress (this was
found by coring 3 locations along the shoulder). We propose to mill out the rumble strip as a partial
depth repair and overlay the existing shoulder with 1.25" of SP095, which will serve as the new
acceleration lane. The 6' A2 shoulder will be added to this section as planned. See the attached plan

sheets and the cost breakdown.
2. Estimate of reduction in construction costs. $64,374.22 ($32,187.11 after 50/50 Split)

3. Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations.
None.

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

7/19/12
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

7/20/12
(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.

7/19/12
(date and/or dates)



donahj
Typewritten Text

donahj
Typewritten Text

donahj
Typewritten Text
12-48


Additional Comments:

** Portion Below This Line To Be Filled Out by MoDOT **

Comments:
Based upen the thieKness of +he cores faken and the 7004 condtiem

+he existin aS/:l/IaJ-f T am  recommend: :7 a.?d/]rox/kl of t1his VE pra/)osa./.
The Area “Team he=s f‘w‘w{’d the P"P“ and allare in faver of approvel.

6{

" ‘ eths
Submltted By Remdent Engl i eer Daté
Comments:
Digitally signed by Ronald Morris
DN: cn=Ronald Morris, 0o=MoDOT, ou=3H35,

|'X__l Approval & QQL_“?/-.._, email=Ronald.Morris@modot.mo.gov, c=US

Recommended _ o Date: 2012.08.10 13:00:59 -05'00'

Rejection District Engineer Date

Recommended
Comments:

Approval

Recommended

Rejection Federal Highway Administration Date

Recommended Required for FHWA Full Oversight Projects
Comments:

Digitally signed by John P Donahue
DN: ch=John P Donahue, o=MoDOT,
Riowd D Q0o 22
G-M o : email=john.donahue@modot.mo.gov, c=US

X Approval Date: 2012.08.13 08:06:59 -05'00'
[] Rejection State Construction and Materials Engineer Date

Distribution: = Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA
Value Engineering Administrator — MoDOT, P. O. Box 270, Jefferson City, MO 65102
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Underruns

Line No |Description qty unit price Price

0020 Unclassified Excavation 636.9| S 12.80 (S 8,152.32

0080 Type 5 Base 1910.8] S 4258 8,120.90

0090 8" Opotional Pavement 1910.8] S 3250 |S 62,101.00
TOTAL S 78,374.22

Overruns

Line No Description qty unit price Price

- Rumble Strip Replacement 1| S 14,000.00 | S 14,000.00

- 50/50 VE Split 1 $32,187.11|$ 32,187.11
TOTAL S 46,187.11

TOTAL Saving to MODOT $32,187.11
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