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VALUE ENGINEERING CHANGE PROPOSAL 
MISSOURI DEPARTMENT OF TRANSPORTATION 

 

 Conceptual Proposal  Final Proposal Date 11-09-12 

Contract ID 120525-H03  Job No. JOP2238 

County BUTLER  Route 67  Original Contract Amount $1,067,054.01 

Contractor MAGRUDER CONSTRUCTION  By MARK GAMES 

Designed By MODOT  Phone 5734852161 

VECP#       (to be completed by C.O.)  VECP  or PDVECP  
 
1. Description of existing requirements and proposed change(s).  Advantages/Disadvantages 

 

On the North Box Culvert underrun the removals and only remove the pavement between stations 
641+00 and 642+00.  Once the box culvert is complete under the mainline, construct new concrete 
pavement between stations 641+00 and 642+00.  Construct concrete A3 shoulders on both sides of 
the road between stations 640+70 and 642+30 to tie into the existing shoulders.  The advantage is to 
utilize the existing pavement which is in good condition. 
 

2. Estimate of reduction in construction costs.   $77,690.46 
  
3. Prediction of any effects the proposed change(s) will have on other department costs, such as 

maintenance and operations. 

 

None 

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the 
Specifications. 

 11-9-12  
 (date)  
 
5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of 

contract completion time or delivery schedule. 

 11-26-12        
 (date)  (effect) 
 
6. Dates of any previous or concurrent submission of the same proposal. 

 None  
 (date and/or dates)  
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Additional Comments: 
      

** Portion Below This Line To Be Filled Out by MoDOT ** 
 Comments:  
The top slab elevation of the newly constructed box will allow the construction of the full pavement cross 
section with only a minimal pavement removal.  The new profile will closely match that which existed 
before the project, which should provide an acceptable ride quality.  The additional cost of concrete paving is 
a result of the significantly smaller quantities.  I recommend accepting the proposal. 

   11/20/2012  
 Submitted By Resident Engineer  Date  
  
Comments:  
      

 Approval 
Recommended           

 
 Rejection 

Recommended 
 District Engineer  Date  
 

  
Comments:  
      

 Approval 
Recommended           

 
 Rejection 

Recommended 
 Federal Highway Administration  Date  
 Required for FHWA Full Oversight Projects    

  
Comments:  
      

 Approval           
  Rejection  State Construction and Materials Engineer  Date  
  
Distribution: Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA 
 Value Engineering Administrator – MoDOT, P. O. Box 270, Jefferson City, MO  65102 
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Proposal was screened and endorsed by Bridge Division Structural Project Manager
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Proposal was reviewed and endorsed by District Design Project Manager
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Cost analysis of alternates including the option of reduced fill and reduced roadway profile impacts
would be welcome on future projects of this type.
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