Form C-104
Rev. 02/2009

VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

X] Conceptual Proposal (] Final Proposal Date  5/13/13
Contract ID 121116-F02 Job No. J6I1897

County _St. Louis City Original Bid Cost  $5,511,644.85
Contractor  Fred Weber, Inc. By Brandon Bates

Designed By MODOT Phone (314) 344-0070

VECP#  13-28 (to be completed by C.0.) VECP[X] or PDVECP[]

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
Existing: Construct Jefferson Ave. bridge per plan. The plans call for a 2 span slab on concrete NU-
Girder bridge with Precast deck panels in 8 of the 10 bays and a raised sidewalk to be constructed.

Proposed: Fred Weber, Inc. proposes to eliminate the raised sidewalk,miscellanous barrier curb and
construct a standard safety barrier curb and 12" x 18" Knee Wall. FWI also proposes to use precast
deck panel on all 10 bays. These changes generate a cost savings and improve safety by seperating
pedestrians from traffic.

2. Estimate of reduction in construction costs. $11,006.00

3. Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations.
N/A

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

(date)

S. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal.

N/A
(date and/or dates)
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Additional Comments:
Please see attached

** Portion Below This Line To Be Filled OQut by MoDOT **
R

Comments: , . . .
This has been reviewed by MoDOT's St.Louis City Area Team
(RE,PM,AE) along with MoDOT's Bridge Dept. This redesign Value
Engineering Conceptual Proposal does provide a saving to MoDOT
and we all recommend this VE Conceptual Proposal be approved.
= / Dig‘ha”—yscicg):tedabsyzcu(;:nwt?jha:sen ou=Hampton Project Office,
AJ( t/’ﬁ%’ /‘jjyﬂ/;y,,ﬁ__, eDrﬂ.a?I'l;Eoth\glsh:usen@/m;(ggtsncz).l.-éoviciusp Prolectofice
- 7 Date: 2013.05.14 07:42:27 -05'00'
Submitted By Resident Engineer Date
Comments:

Approved based on the Area Team's review and the Bridge Department's review.

Digitally signed by Ronald Morris

DN: cn=Ronald Morris, 0=MoDQT, ou=3H35,
m Approval e& Q(L““‘f‘% email=Ronald.Morris@modot.mo.gov, c=US
Recommended  Date: 2013.05.15 08:09:01 -05'00"

] Rejection District Engineer Date
Recommended
Comments:

Digitally signed by Gregory Budd

DN: cn=Gregory Budd, o=FHWA, ou,
O% /? M email=gregory.budd@fhwa.dot.gov,
c=US
Approval Date: 2013.05.17 16:40:14 -05'00"

Recommended
Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects
Comments: Approved conditional on the above comments.
Digitally signed by Randy C. Hitt
DN: cn=Randy C. Hitt, o, ou,
&GMC& & G@i""\— eTS;I:randy.hitt@modot.mo‘gov,
CDiate: 2013.05.15 10:21:57 -05'00"
X Approval
[] Rejection State Construction and Materials Engineer Date

Distribution: ~ Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA
Value Engineering Administrator —- MoDOT, P. O. Box 270, Jefferson City, MO 65102
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FRED WEBER NG,

An Equal Opportunity Employer

May 1, 2013

Missouri Dept. of Transportation
6138 Wilson Avenue

Building A

St. Louis, MO 63139

Attn: Scott Washausen

Re: Route 64
Job #J611897
St. Louis City
FWI Job #412526
Contingent Item — Bridge Redesign VE

Dear Mr. Washausen:

Fred Weber Inc. submits the following prices for the contingent items on Jefferson Bridge Redesign VE.

Job J611897

Safety Barrier $55.00 per LF
Knee Wall $45.00 per LF
Finishing of Sidewalk $2,000 per LS
Slab on Concrete [-Girder $235.00 per SY

If you have any questions or concerns please let me know.
Very truly yours,

Fred Weber, Inc.

Bt 2T

Brandon P. Bates
Project Manager

pc: File

An Equal Opportunity Employer

2320 Creve Coeur Mill Road - P.O. Box 2501 - Maryland Heights, Missouri 63043-8501
314.344.0070 - 314.344.0970 Fax
www.fredweberinc.com



5200 OAKLAND AVENUE

li EIORNER& SAINT LOUIS, MISSOURI 63116-1480
314-531-4321 « FAX 314-531-6966
. HIF RlN.. INC. www.HornerShifrin.com

ENGINEERS

INVOICE
Brandon Bates .
Fred Weber, Inc. Aprl! 03,2013
2320 Creve Coeur Mill Road Invoice No: 43722
Maryland Heights, MO 63043
Project Manager Thomas Lohman
Project 1306700 Fred Weber Inc: Jefferson Ave. VE
Services performed prior o March 31, 2013
Total Fee 5,000.00
Percent Complete 100.00 Total Earned 5,000.00
Previous Fee Billing 0.00
Current Fee Billing 5,000.00
Total Fee 5,000.00
Phase Total $5,000.00
Total Invoice Amount $5,000.00

***Terms - Net 30 Days - 1% late fee per month***



$9,989.75 0.1825 MH/LF

55.50 MH

77115 Barrier Curb Re-Steel
IRON Iron Workers STL 2.00
IRONF Iron Worker Foreman STL  1.00
$838.77

0.0080 MH/LB

4.00 CH

L Re-Steel Hoisting

Prod:
31.980 553
33.480 286
[03] 839

[6.415] 3,466

125.0000 UM Lab Pcs:

3.00

1000 Cal: 50 WC:MO05222

Fred Weber, Inc. Page 1
BL121102 [-64 & Jefferson Ave. Interchange 05/01/2013 9:07
Brandon Bates Direct Cost Report
Activity Desc Quantity Unit Perm  Constr Equip Sub-
Resource Pcs Unit Cost Labor Material Matl/Exp Ment Contract Total
BID ITEM = 5010 LandItem  SCHEDULE: 1 100
Description= Knee Wall Unit= LF  Takeoff Quan: 304.000 Engr Quan: 304.000
__ BARRIER CURB, RESTL SUB  Quan: 150000 LB Hrs/Shft: 10.00 Cal: 50 WC:MOs515
**Unreviewed
2CRS100 Re-Steel Supplies 1.00  1,500.00 LB 0.030 45 45
2CRS70E Re-Steel, Epoxy Coated 1.00  1,500.00 LB 0.492 739 739
2CRS95 Fiberglass Rods 1.00 4.67 EA 3.500 16 16
$800.10 [1] 800 800
73215 Barrier Curb Slip . . Quan:  304.00 LF Hrs/Shft: [10.00 Cal: 50  WC: MO5222 .
**Unreviewed
73215 Barrier Curb Slip 6.00 CH Prod: 506.6667 US Lab Pcs: 9.25 Eqgp Pcs: 1.25
2C0020 Class B-1 Concrete 1.03 18.00 CY 75.480 1,359 1,359
2MC050 Delineators on Barrier 1.00 14.00 EA 10.000 140 140
2SM220 Silicone Jt Seal & Back Rod 1.00 30.00 LF 20.000 600 600
2SMOLD Purchase Barrier Mold 1.00 LS 1,000.000 1,000 1,000
4SAWB Saw Cut Barrier Sub 1.00 10.00 EA 80.000 800 800
8CGOMCMD  Gomaco Commander 3 4-T 1.00 6.00 HR 410.000 2,460 2,460
8§TBMTRK Boom Truck w/Teamster ~ 0.25 1.50 HR 110.000 165 165
CEMT Cement Mason STL 2.00 12.00 MH 29.500 737 737
CEMTF Cement Mason Foreman ST 1.00 6.00 MH 30.500 378 378
LABR Laborer STL 3.25 19.50 MH 27910 1,088 1,088
LABRF Laborer Foreman STL 1.00 6.00 MH 29.370 416 416
OPER Operator STL 2.00 12.00 MH 29.610 848 848
800 9,990

0.00
553
286
839

Eqp Pcs:

**Unreviewed

75125 Hoisting for Structure Prod: 750.0000 UH Lab Pcs: 1.00 Eqp Pcs 1.00
8TBMTRK Boom Truck w/Teamster ~ 1.00 2.00 HR 110.000 220 220
LABR Laborer STL 1.00 2.00 MH 27.910 112 112
$331.54 0.0013 MH/LB 2.00 MH [0.043 ] 112 220 332

> Jtem Totals: 5010 - Knee Wall

$11,960.16 0.2286 MH/LF 69.50 MH [8.108] 4,416 3,899 2,845 800 11,960
39.343 304 LF 14.53 12.82 9.36 2.63 39.34
$11,960.16 *** Report Totals *** 69.50 MH 4416 3,899 2,845 800 11,960

>>> indicates Non Additive Activity

The estimate was prepared with TAKEOFF Quantities.

This report shows TAKEOFF Quantities with the resources.

"Unreviewed" Activities are marked.

Bid Date: 11/16/12 Owner: Engineering Firm:
Estimator-In-Charge:
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