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VALUE ENGINEERING CHANGE PROPOSAL 
MISSOURI DEPARTMENT OF TRANSPORTATION 

 

 Conceptual Proposal  Final Proposal Date 09/24/2012 

Contract ID 120629-B05  Job No. J2P3004 

County Marion  Route 24/61  Original Contract Amount $779,277.68 

Contractor Chester Bross Const. Co  By Layne Colgrove 

Designed By N/A  Phone 573-248-7668 

VECP#       (to be completed by C.O.)  VECP  or PDVECP  
 
1. Description of existing requirements and proposed change(s).  Advantages/Disadvantages 

 

Do an open cut in half the roadway at a time, using high early concrete to patch road back.  
Eliminating the need for a lane drop overnight and the use of Temporary Traffic Barrier.  The area 
will be channelized off and the use of a Truck Mounted Attentuator will be used to protect area 
while cut area is open for pipe installation.  This will be done over a two day period. 

2. Estimate of reduction in construction costs.   $10,905.00 
  
3. Prediction of any effects the proposed change(s) will have on other department costs, such as 

maintenance and operations. 

 

No lane drops overnight allowing for smoother traffic flow through area. 

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the 
Specifications. 

 9/24/2012  
 (date)  
 
5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of 

contract completion time or delivery schedule. 

 N/A        
 (date)  (effect) 
 
6. Dates of any previous or concurrent submission of the same proposal. 

 N/A  
 (date and/or dates)  
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Additional Comments: 
      

** Portion Below This Line To Be Filled Out by MoDOT ** 
 Comments:  
I think this is a good idea and gave the contractor a verbal ok for this operation.  I looked at this as no 
different than a pavement repair project, where we have the repair area filled in and open by evening time.  I 
believe this should be a 50/50 VE proposal, resulting in $5,452.50 saving for MoDOT. 

   05/31/2013  
 Submitted By Resident Engineer  Date  
  
Comments:  
      

 Approval 
Recommended           

 
 Rejection 

Recommended 
 District Engineer  Date  
 

  
Comments:  
      

 Approval 
Recommended           

 
 Rejection 

Recommended 
 Federal Highway Administration  Date  
 Required for FHWA Full Oversight Projects    

  
Comments:  
      

 Approval           
  Rejection  State Construction and Materials Engineer  Date  
  
Distribution: Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA 
 Value Engineering Administrator – MoDOT, P. O. Box 270, Jefferson City, MO  65102 
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money and time.  It was just an oversight that it was not submitted earlier.
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verbally before work was done.  
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This is a 50/50 cost share.
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