
Fast Projects That Are of Great Value 

19a Missouri Department of Transportation 

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer 

Purpose of the Measure:
This measure tracks the progress MoDOT is making 
in awarding Recovery Act projects.   

Measurement and Data Collection: 
Projects are awarded by the Missouri Highways 
Transportation Commission based on formalized 
MoDOT bid reviews shortly after letting dates. The 
award dates for each project are also reported and 
posted on the Federal Highway Administration form 
1585, which is the Monthly Recipient Status Report 
for Recovery Act projects. The data for this measure 
is collected by the Design Division and will be 
updated quarterly.  All current MoDOT reports for 
Recovery Act projects can be found on MoDOT’s 
Ready To Go Web site. 

Improvement Status: 
As of September 30, 2009, MoDOT has awarded 119 
Recovery Act projects for $343,408,706. The 
remaining Recovery Act projects are scheduled to be 
let each month from September 2009 through 
February 2010. 
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Recovery Act Funds Obligated and Expended to date by Category-19b 

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer 

Purpose of the Measure:
This measure tracks the progress MoDOT is making 
in obligating Recovery Act project dollars within the 
time periods required by the legislation.  The 
expenditure of funds by category is also shown. 

Measurement and Data Collection: 
The obligation data for this measure is collected by 
the Design Division and will be updated quarterly.  
The expenditure data is collected from SAM II 
reports provided by the Controller’s Division.  All 
current MoDOT reports for Recovery Act projects 
can be found on MoDOT’s Ready To Go Web site. 

Improvement Status: 
MoDOT was required to obligate 50 percent of the 
Highway Infrastructure Recovery Act MoDOT-
administered funds, excluding sub allocated ($426.9 
million) and Transportation Enhancement funds 
($19.1 million) by June 30, 2009.  By June 30, 2009, 
MoDOT had exceeded the 50 percent requirement by 
obligating more than $321million.  The final deadline 
to obligate the $637.1 million in Highway 
Infrastructure formula funds, across various 
categories, is March 2, 2010.  As of September 30, 
2009, $74.9 million in funds had been expended on 
projects.

19b

Recovery Act Funds Obligated To Date By Category 
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Recovery Act project dollars awarded versus budget –19c 

Result Driver:  

Budgeted
Awarded

Fast Projects That Are of Great Value 

19c Missouri Department of Transportation 

Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer

Purpose of the Measure: 
This measure determines how close MoDOT budgets 
Recovery Act projects as compared to the awarded 
amount. The measure also tracks the savings MoDOT 
is achieving by expediting projects using Recovery 
Act funds.  

Measurement and Data Collection: 
Budgeted project costs include right of way, utilities, 
construction and other miscellaneous costs. The data 
for this measure is collected by the Design Division 
and will be updated quarterly and represents a 
cumulative total. All current MoDOT reports for 
Recovery Act projects can be found on MoDOT’s 
Ready To Go Web site. 

Improvement Status: 
As of September 30, 2009, MoDOT has awarded 119 
Recovery Act projects for $343,408,706. The bids 
came in 10.6 percent, or $40,683,294, below 
MoDOT’s program budgets for these projects. The 
remaining Recovery Act projects are scheduled to be
let each month from September 2009 thru February 
2010. Bids have been coming in lower primarily due to 
contractor competition in the market and the strategic 
arrangement and timing of projects in the letting 
schedule. 
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Recovery Act direct jobs supported –19d 

Result Driver:  

Fast Projects That Are of Great Value 

October 2009 19d 

Dave Nichols, Director of Program Delivery
Measurement Driver:  Travis Koestner, Assistant State Construction & Materials Engineer

Purpose of the Measure: 
This measure determines how MoDOT Recovery Act 
projects support direct jobs statewide.  

Measurement and Data Collection: 
This listing is for direct jobs only and does not 
include the number of indirect and induced jobs 
supported by manufacturing and delivery of materials 
for projects or the additional jobs supported by 
workers contributing to local economies. These 
numbers come from contractor employment reports 
received by MoDOT for those projects that are active 
(i.e. measurable construction activity).   

The data for this measure is collected by the 
Construction & Materials Division and will be 
updated quarterly. All current MoDOT reports for 
Recovery Act projects can be found on MoDOT’s 
Ready To Go Web site. 

Improvement Status: 
The current tally as of September 30, 2009 for direct 
jobs from active Recovery Act transportation projects 
is 2,587 with 103,875 hours worked at a payroll of 
over $3.6 million.   
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Fast Projects That Are of Great Value

19d (2) Missouri Department of Transportation

Hours Worked and Payroll Dollars Supported by
Recovery Act Projects (reported by month)
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Result Driver:  

Fast Projects That Are of Great Value 

October 2009 19e 

Percent of Recovery Act Multimodal  project dollars 
obligated to date-19e

Result Driver:  Brian Weiler, Director of Multimodal Operations
Measurement Driver:  Joe Pestka, Aviation Administrator

Purpose of the Measure:
This measure tracks the progress MoDOT is making in obligating Recovery Act project dollars for each mode.  

Measurement and Data Collection: 
The data for this measure is collected by Multimodal Operations and will be updated quarterly.  All current MoDOT 
reports for Recovery Act projects can be found on MoDOT’s Ready To Go Web site. 

Improvement Status:
Each multimodal unit has different processes and guidelines regarding available Recovery Act funds and grants.  As 
of September 30, 2009, the Aviation Unit has obligated all available funds, Transit has obligated approximately 
$15.8 million of their available funds and Port has obligated $2.84 million.  Grant applications for Rail Unit 
Recovery Act projects have been filed.  In total, $23.84 million dollars have been obligated for multimodal projects.  
This is approximately 78% (excluding rail) of the total amount of Recovery Act funds for multimodal projects that 
MoDOT is expected to receive.  
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