
Test box 

Schedule 

EIS Component/Study Milestone Target Date 
Scoping 

Resource Agency Coordination 
Meetings with Stakeholders  

October 2012 –
November 2012 

Purpose and Need Statement 
Define problems, identify needs 
Initial Alternatives 
Public Open House #1 

 

NOW 

Develop and Screen Alternatives 
Develop and evaluate full range of 
alternatives 
Determine reasonable alternatives 
Public Open House #2 

December 2012 – 
February 2013 

Determine Impacts of Reasonable 
Alternatives 

February-August 
2013 

Draft Environmental Impact 
Statement 

Announce Preferred Alternative 
Location Public Hearing 

September 2013 

Final Environmental Impact 
Statement and Record of Decision 

Completion of the NEPA Process  

April 2014 


