L.,ehman Construction, LLC 7/15/2013 13:33

JOB: 13004 Rte. F Relocation, Oak Grove, MO J4P2267

{ﬁJuyl 2013 Aug 2013 [Sep 2013 Oct 2013 |INov 2013 |Dec 2013 Jan 2014  Feb 2014 Mar 2014 Apr 2014 [May 2014 Jun 2014
Start  Finish MMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM M
S M Description Phase Cat Date Date Days 1522295 1219262 9 1623307 14212844 1118252 9 1623306 1320273 1017243 101724317 1421285 1219262 9 162330

@ Rte. F Relocation, Oak Grove, MO J4P2267 7124 10/31 333

Initial Survey Layout 7124 7124 (N
initial Traffic Control Set up 8/ 8/1 11 I
Mobilization 8/5 8/5 1
Staging Area Set up 8/5 8/7 3,

Initial Erosion Control Installation 8/7 8/7 10
Waterline Relocation Start @ WL Sta. 5+00 8/8 2/3 128
General Clearing and Grubbing 8/8 8/21 10 |

8/8 319 160
8/22 4/2 160

Removals needed to install waterline and Storm Sewer
Grp B Pipe, DI, MH, installation @ Sta 9+64.52 on E&W sides

Grp A Drainage Crossing 1 @ Sta 17+11.91 9/13 9/13 JAl night

Slotted Drain 1 install Sta 18+59.06 to 19+04.06 917 9/18

Type B Collar 9/23  9/23 |

Waterline Encasement 1 WL Sta. 12+53 9/20 9/20 P JAt Night

Waterline Encasement 2 Sta 17+52.66 9/27  9/27 A Night

Waterline Encasement 3 Sta. 21+33.53 10/4 10/4 1At Night

Slotted Drain 2 Install @ Sta 23+83.29 to 23+93.29 10/1 10/2 f

Clearing and Grubbing East side of culvert end 10/9 10/10

10'x5'x135.14' RCB @ Sta. 27+20.45 10/10 10/23 1 i . L
Waterline Encasement 4 Sta. 32+83 10/25 10/25 JAUNight
Waterline Encasement 5 Sta. 38+74 111 111 jAl Night
Clearing and Grubbing Culvert East Ends 1115 1118
9'x6'x113.94' RCB @ Sta 41+00.24 11118  11/29 1

Waterline Encasement 6 Sta. 43+09 11/8 11/8 JAt Night

|
JAt Night

0 JAt Night
L = JAUNight
. |
L I
|

11115 11/15
1115 11/15
1128 11/29
1213 1213
12127 12/27
12/27. 1227

Type A Pipe Collar 48" Tie in Sta. 48+69.97
Waterline Encasement 7 @ Sta. 53+22

Grp A Drainage Crossing 2 @ Sta. 60+78.65
Grp A Drainage Crossing @ Sta. 74+64

Grp A Drainage Crossing @ Sta 81+53.64
Waterline Encasement 8 @ Sta. 83+35

Grp A Drainage Crossing @ Sta. 84+46.45 1/2 1/2 :

Grp A Drainage Crossing @ Sta. 91+55.98 114 1/14 {
Watermain Tie in at S. Clinton St. 216 2/6 |
Watermain Tie in at Alley off of 13th St. 2/6 2/6 |
Watermain Tie in at 14th St. 2/7 2/7 . |
Watermain tie in @ 15th St. 2/7 217 L I
Watermain Tie in @ 16th St. 217 217

Watermain Ti in @ 18th St. 2/10 2110

Watermain Tie in at 19th St. 2/10 2/10

Watermain Tie in at Sta. 38+74 2/10 2/10

Watermain Tie in at Sta. 21st St. 2110 2/10

Watermain Tie in at Sta. 22nd St 2/11 2111

Watermain Tie in at 24th St. 2/11 2/11 L

Watermain Tie in at 25th St. 2111 2111

Watermain Tie in at 30th St. 2/11 2/11

Temporary Striping 3/20 3/20 [

8/8 7/23 250
3/20  4/28 28
4/8 4428 15
4/8 4/30 17
4/ 6/23 60
5/5 6/20 35
5/6 7/28 60
6/23  6/26 4
4/ 7121 80
4110  4/23 10 |
417 4/18 10
4124  4/28 3
5/8 7125 57
7128  8/26 22
7130  8/22 18
4/28  5/27 22

Removal of Improvements

Stage 1 Unclassified Excavation for Quter lanes
Embankment in Place mainly around Sta 59+00 area.
Compacting Embankment

Modified Subgrade

Stage 1 outer lane Type 1 Base Rock Placement
Stage 1 outer lane 8.5" PCCP Paving
Temporary Bypass Construction

Driveway Construction

MSE Wall Construction

Sound Wall Construction

MSE and Sound Wall Coating

Side street Tie ins

Curb and Gutter Construction

Inlet Throats

Curb Ramps and ADA Domes

e el I R A T e T T JiC JTSE NupeE NpUR N, WU AU, Q. W AU WL UL (UL WL W O ) [ N G i (L (. . UL QU (VI U UL (A (O Y WK QUL WU WU Y. G G WT R U GRS G G

Page 1 of 4



L.ehman Construction, L1L.C 7/15/2013 13:33

JOB: 13004 Rte. F Relocation, Oak Grove, MO J4P2267
Jul 2014 Aug 2014 Sep 2014 Oct 2014 |Nov 2014 [Dec 2014 Jan 2015 [Feb 2015 |Mar 2015 Apr 2015  |May 2015 Jun 2015 Jul 2015 Aug 2015 Sep 2015 |[Oct 2015 |Nov 2015 Dec 2015 Jan 2016
MMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM M
7 14212814 11182501 8 1522296 13202713 10172411 8 1522295 12192612 9 162312 9 1623306 1320274 1118251 8 1522296 1320273 101724317 1421285 12192612 9 1623307 14212844 11182511 8 152229
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SP V and X Pregaution's
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Lehman Construction, LLC 7/15/2013 13:33

JOB: 13004 Rte. F Relocation, Oak Grove, MO J4P2267

Jul 2013 lAug 2013 |Sep 2013 Oct 2013  |Nov 2013 Dec 2013 Jan 2014  |[Feb 2014 Mar 2014 Apr 2014 |May 2014 Jun 2014
Start  Finish MMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM
S M Description Phase Cat Date Date Days 15222295 1219262 9 1623307 14212814 1118252 9 1623306 1320273 1017243 101724317 1421285 1219262 9 1623 30
Sidewalk Construction 1 4/30 6/6 28
Retaining Walls 1 516 5121 121
Finish Grade Greenways 1 8/18 8/26 7
Seed and Mulch Stage 1 Areas 1 8/27  8/29 3
Switch Traffic to outer lanes for Stage 2 2 8/29 8/29 1
Temporary Traffic Barrier 2 8/29 10/14 33
Stage 2 Unclassified Excavation 2 8/29 9/11 10
Compacting in Cut 1 8/29 9/25 20
Stage 2 Type 1 Base Rock 2 9/25 10/6 8
Stage 2 8.5" PCCP Paving 2 9/29 10/8 8
Type A3 Shoulders 2 10/9  10/10 2
Remove Temp Bypass 2 10/13  10/14 21
Remove Temporary Barriers 2 10/14  10/14 1
Electrical at Crosswalks 3 9/22  10/22 23
Chainlink Fence at RCB ends 3 4/21 4121 14 i
Guardrail Installation 3 10115  10/22 6
Removal of Temp striping and Install New 3 10/15  10/24 8.
Signing 3 10/20  10/24 5,
Finsh Seeding and Mulching 3 10/27  10/29 3.
Cleanup 3 10/20  10/30 9.
Open entire road to public 3 10/31  10/31 1,
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L.ehman Construction, LL.C 7/15/2013 13:33

JOB: 13004 Rte. F Relocation, Oak Grove, MO J4P2267

Jul 2014 |Aug 2014  |Sep 2014 Oct 2014 |Nov 2014 |Dec 2014 Jan 2015 Feb 2015 Mar 2015 Apr 2015 |May 2015 (Jun 2015 Jul 2015 |Aug 2015 Sep 2015 Oct 2015 Nov 2015 Dec 2015 (Jan 2016 Feb 2016
MMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM MMMMMMMMMMMMMMMMM
7 1421284 1118251 8 1522206 1320273 10172411 8 1522295 1219262 9 16232 9 1623306 1320274 1118251 1522296 1320273 101724317 1421285 1219262 9 1623307 1421284 11148251 8 152229
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emoval of Most BMPs if poss
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