
(Dollars in Thousands)

District County Route Job No.

Tentative 
Award State 

Fiscal Year and 
Change by Type Description of Location/Improvement/Funding

Change in 
Construction 
and Right of 
Way Funds

Change in 
Engineering 

Funds
SL Bridge improvements at Fairgrounds Road.  Project 

involves bridge A3440. $38 $0
Reason:  To delay project from SFY 2015 to SFY 2016 
to accommodate higher priority project 6I3032. (was $1,245
Funding Source:  Acceleration of project 6I3032. now $1,283) (now $100)

SL Bridge rehabilitation over I-44 at Compton Avenue.  
Project involves bridge A2256. -$54 $0
Reason:  To accelerate project from SFY 2016 to SFY 
2015 due to urgent structural issues. (was $1,840
Funding Source:  Delay of project 6I2326 and available 
SFY 2015 STIP funds. now $1,786) (now $269)

Total: -$16 $0

St. Louis 
City

44 6I3032 2015 CN

2014 - 2018 STIP

Project Changes
June Administrative Modification

Highway and Bridge Construction Schedule

St. Charles 70 6I2326 2016 CN

5/19/2014  1 of 1 June Administrative Modification


