
2016-2020 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2015-
6/2016

7/2016-
6/2017

7/2017-
6/2018

7/2018-
6/2019

7/2019-
6/2020

County: Callaway
Route: US 63
Job No.: 5L3075C

Bridge improvements on the southbound lanes over the Katy Trail, 3 miles north of Rte. 
54. Project involves bridge G0976. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 986 State: 247 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2017 Anticipated Fed Cat: NHPP
TIP #:  Future Cost:  0 Estimate Total:  1,233

Engineering: 0 5 133 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,095 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Dec-1-2015 Section 4 - 1 District Central             Dollars in Thousands
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Reason: To delay an existing project from SFY 2016 to SFY 2017 to allow better coordination with another project.Funding Source: NA
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