
Highway and Bridge Construction Schedule
December Administrative Modification

2016 - 2020 STIP

Tentative
Award State

Fiscal Year and 
Change by Type

Change in 
Engineering 

Funds

Change in 
Construction 
and Right of 
Way FundsDescription of Location / Improvement / FundingRoute Job No.CountyDistrict

(Dollars in Thousands)

2017 CN

Funding Source: NA

Reason: To delay an existing project from SFY 2016 to SFY 2017 to 
allow better coordination with another project.

Bridge improvements on the southbound lanes over the Katy Trail, 3 miles 
north of Rte. 54. Project involves bridge G0976.

CD 5L3075CUS 63Callaway $32 $0

(was $1,063 (was $138
now $1,095) now $138)

2018 CN

Funding Source: Available SFY 2016 STIP funds.
Reason: To accelerate engineering for an existing project.

Bridge improvements at the 3rd Street Viaduct. Project involves bridges 
L0361, A3162, A3351, A3352 and A3353.

SL 6I2332IS 44St. Louis 
City

$0 $0

(was $21,626 (was $2,204
now $21,626) now $2,204)

Federal Oversight

$32 $0Total:
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