
Highway and Bridge Construction Schedule
November Administrative Modification

2016 - 2020 STIP

Tentative
Award State

Fiscal Year and 
Change by Type

Change in 
Engineering 

Funds

Change in 
Construction 
and Right of 
Way FundsDescription of Location / Improvement / FundingRoute Job No.CountyDistrict

(Dollars in Thousands)

2018 CN

Funding Source: Available SFY 2018 STIP funds.
Reason: Delaying existing project from 2017 due to reprioritization.

Pavement and shoulder improvements from Tarkio to Rte. M. NW 1P2224US 136Atchison $50 $0

(was $1,670 (was $117
now $1,720) now $117)

2017 CN

Funding Source: Available SFY 2017 STIP funds.
Reason: Accelerate existing project from 2018 due to reprioritization.

Replace bridge over Brushy Creek, 5.7 miles south of Rte. B near Mercer. 
Project involves bridge P0670.

NW 2S2179RT PMercer -$21 $0

(was $708 (was $99
now $687) now $99)

2018 CN

Funding Source: Available SFY 2018 STIP funds.
Reason: Delaying existing project from 2017 due to reprioritization.

Bridge painting over South Fork Clear Creek, 3.2 miles north of Rte. 71 
north of Maryville. Project involves bridge R0192.

NW 1S3090BRT FFNodaway $2 $0

(was $69 (was $7
now $71) now $7)

2018 CN

Funding Source: Available SFY 2018 STIP funds.
Reason: Delaying existing project from 2017 due to reprioritization.

Bridge painting over Middle Fork 102 River, 0.4 mile east of Rte. 148 near 
Hopkins. Project involves bridge L0737.

NW 1S3057BRT JJNodaway $5 $0

(was $150 (was $9
now $155) now $9)

2018 CN

Funding Source: Available SFY 2018 STIP funds.
Reason: Delaying existing project from 2017 due to reprioritization.

Bridge painting over 102 River, 2.2 miles east of Rte. 71 near Arkoe. 
Project involves bridge R0089.

NW 1S0623BRT UNodaway $5 $0

(was $144 (was $10
now $149) now $10)
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2018 CN

Funding Source: Available SFY 2018 STIP funds.
Reason: Delaying existing project from 2017 due to reprioritization.

Bridge painting over White Cloud Creek, 1.7 miles north of Rte. B near 
Bolckow. Project involves bridge H0719.

NW 1P3056BUS 71Nodaway $5 $0

(was $165 (was $13
now $170) now $13)

2017 CN

Funding Source: Available SFY 2017 STIP funds.
Reason: Accelerate existing project from 2018 due to reprioritization.

Bridge improvements over Shoal Creek, 2.2 miles north of Rte. 129 near 
Unionville. Project involves bridge N0074.

NW 2S2180RT CCPutnam -$11 $0

(was $391 (was $72
now $380) now $72)

2017 CN

Funding Source: Available SFY 2017 STIP funds.
Reason: Accelerate existing project from 2018 due to reprioritization.

Replace bridge over the Platte River 1 mile east of Rte. 46 near Sheridan. 
Project involves bridge J0840.

NW 1S1049MO 246Worth -$30 $0

(was $1,059 (was $94
now $1,029) now $94)

$5 $0Total:
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