
Highway and Bridge Construction Schedule
August Administrative Modification

2017 - 2021 STIP

Tentative
Award State

Fiscal Year and 
Change by Type

Change in 
Engineering 

Funds

Change in 
Construction 
and Right of 
Way FundsDescription of Location / Improvement / FundingRoute Job No.CountyDistrict

(Dollars in Thousands)

2017 CN

Funding Source: NA
Reason: To delay part of project from SFY 2016 to SFY 2017.

Section 14 streambank protection project with the Corps of Engineers near 
Locust Creek, 0.5 mile west of Rte. 5 near Browning. Corps to design and 
administer project. Cost represents MoDOT's share. Payment to Corp for 
design work. Near bridge A2098.

NW 1S3079RT MMLinn $0 $0

(was $320 (was $2
now $320) now $2)

2017 CN

Funding Source: NA

Reason: To delay existing project from SFY 2016 to SFY 2017 due to 
coordination with outside agencies.

Payment to Peculiar for sidewalk improvements from west Broadway Street 
to I-49. To be let by Peculiar (WA 14-001).

KC 4P3095ERT CCass $0 $0

(was $70 (was $0
now $70) now $0)

2017 CN

Funding Source: Accelerated Innovation Deployment (AID) funds.
Reason: To modify existing project funding.

Pavement improvements from I-35 to Rte. 210 in North Kansas City. 
$49,000 Accelerated Innovation and Deployment (AID) Demonstration 
funds.

KC 4I3111IS 29Clay $0 $0

(was $2,774 (was $283
now $2,774) now $283)

2017 CN

Funding Source: Accelerated Innovation Deployment (AID) funds.
Reason: To modify existing project funding.

Pavement improvements from east of the Jackson County line to east of 
Johnson Drive near Odessa. $321,000 Open Container funds. $49,000 
Accelerated Innovation and Deployment (AID) Demonstration funds.

KC 3I3042IS 70Lafayette $0 $0

(was $4,879 (was $452
now $4,879) now $452)
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2017 CN

Funding Source: NA

Reason: To delay an existing project from SFY 2016 to SFY 2017 due to 
coordination with outside agencies.

Payment to Columbia for intersection and ADA improvements at the 
intersection of Old Rte. 63 in Columbia. $496,050 Cost Share funds.  City 
to let as C00213.

CD 5S3092MO 740Boone $0 $0

(was $702 (was $0
now $702) now $0)

2017 CN

Funding Source: Earmark
Reason: To modify an existing project funding source.

Pavement improvements from 0.7 mile south of Rte. CC in Phelps County 
to Rte. CC in Texas County. $996,879.31 FY2010 Approp. Demo ID 
MO249.

CD 5P3054US 63Phelps $0 $0

(was $5,610 (was $379
now $5,610) now $379)

2017 CN

Funding Source: NA
Reason: To modify an existing project description.

ADA Transition Plan improvements at various locations in the Central 
District. $680,000 Statewide Transportation Alternatives funds.

CD 0P3011FVariousVarious $0 $0

(was $680 (was $0
now $680) now $0)

2017 CN

Funding Source: Available SFY 2017 STIP Funds.

Reason: To accelerate existing project from SFY 2019 to SFY 2017 due 
to public request.

Intersection improvements at Ridgewood School Road. SL 6P3143MO 141Jefferson -$53 $0

(was $927 (was $137
now $874) now $137)
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2017 CN

Funding Source: Available SFY 2017 STIP Funds.

Reason: To accelerate existing project from SFY 2019 to SFY 2017 due 
to public request.

Install new signal at Konert Road. SL 6S3174CRD 
OLD 

HWY 21

Jefferson -$10 $0

(was $174 (was $31

now $164) now $31)

2017 CN

Funding Source: NA
Reason: To delay project from SFY 2016 to 2017.

Motorist Assist Interoperable Communication, GPS based dispatch 
purchase throughout the St. Louis District. $288,000 Congestion Mitigation 
Air Quality funds. 

SL 6I3126VariousVarious $0 $0

(was $350 (was $0
now $350) now $0)

2018 CN

Funding Source: NA
Reason: To delay project from SFY 2016 to SFY 2018.

Job Order Contracting for concrete pavement improvements (non-interstate) 
at various primary route locations in the St. Louis District. 

SL 6P2421BVariousVarious $22 $0

(was $750 (was $0
now $772) now $0)

2017 CN

Funding Source: NA
Reason: To delay project from SFY 2016 to SFY 2017.

ITS upgrades throughout the St. Louis District. SL 6Q3060CVariousVarious $0 $0

(was $1,401 (was $0
now $1,401) now $0)

2017 CN

Funding Source: NA
Reason: To delay project from SFY 2016 to SFY 2017.

Engineering services contract for signal optimization on Rtes. 100, 115, 
367, AC, N, U, and B in St. Louis City and County. $428,000 Congestion 
Mitigation and Air Quality Improvement Program funds.

SL 6S3120VariousVarious $0 $0

(was $535 (was $0
now $535) now $0)
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2017 CN

Funding Source: NA
Reason: To modify existing project scope.

Pavement improvements from Rte. 744 (Kearney Street) to Bus. 65 
(Chestnut Expressway). 

SW 8P3048US 65Greene $0 $0

(was $6,188 (was $430
now $6,188) now $430)

2017 CN

Funding Source: Available SFY 2017 STIP funds.
Reason: To modify existing project budget.

ADA Transition Plan improvements on East Kearney Street from Loop 44 
(Glenstone Avenue) to Rte. 65. $212,000 Statewide Transportation 
Alternatives funds.

SW 8P3007BMO 744Greene $0 $0

(was $466 (was $228
now $466) now $228)

2017 RW
2017 CN

Funding Source: NA
Reason: To delay right of way from SFY 2016 to SFY 2017.

Bridge improvements over Bull Shoals Lake. Project involves bridge F0364.SW 8P2226MO 76Taney $0 $0

(was $7,530 (was $1,511
now $7,530) now $1,511)

2017 CN

Funding Source: NA
Reason: To modify existing project funding.

Pavement improvements from Rte. 51 to Rte. 25. $1,044,000 District 
Operating Budget.

SE 9S3172RT NBollinger $0 $0

(was $1,044 (was $82
now $1,044) now $82)

2017 CN

Funding Source: NA
Reason: To modify existing project length.

Installation of rumble stripes at various locations from Bus. 63 in Willow 
Springs to County Road 256 in Carter County. 

SE 9P3300US 60Howell $0 $0

(was $170 (was $21
now $170) now $21)

-$41 $0Total:
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