
Highway and Bridge Construction Schedule
October Administrative Modification

2017 - 2021 STIP

Tentative
Award State

Fiscal Year and 
Change by Type

Change in 
Engineering 

Funds

Change in 
Construction 
and Right of 
Way FundsDescription of Location / Improvement / FundingRoute Job No.CountyDistrict

(Dollars in Thousands)

2017 CN

Funding Source: District Operating Budget.
Reason: To accelerate existing project from SFY 2018 to SFY 2017.

Install median guard cable from I-435 to Congress Ave. KC 4S3207MO 152Platte -$33 $0

(was $1,125 (was $173
now $1,092) now $173)

2017 CN

Funding Source: District Operating Budget.
Reason: To accelerate existing project from SFY 2018 to SFY 2017.

Install median guard cable from I-635 to Rte. 169. KC 4S3208MO 9Platte -$13 $0

(was $462 (was $71
now $449) now $71)

-$46 $0Total:

September, 15, 20161 of 1STIP Section 4, Administrative Modification


