

Form C-104
Rev. 02/2009

VALUE ENGINEERING CHANGE PROPOSAL MISSOURI DEPARTMENT OF TRANSPORTATION

Conceptual Proposal Final Proposal Date 5-14-2009

Contract ID 081219-107 Job No. JLB0801G

County DAYIES Original Bid Cost \$3200.00

Contractor CHESTER BROSS CONST. By LAYNE COLGROVE

Designed By LAYNE COLGROVE Phone 573-248-7668

VECP# 09-32 (to be completed by C.O.) VECP or PDVECP

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

Existing contract has a bid item to save and reset a U.S.G.S. Monument.
I may be able to obtain permission to eliminate this monument entirely at no additional cost.

*Eliminate line 0040 - Misc. Reestablish
USGS Monument = \$3200.00 / Larry
LS*

2. Estimate of reduction in construction costs. \$3200.00

3. Prediction of any effects the proposed change(s) will have on other department costs, such as maintenance and operations.

None

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the Specifications.

5-18-2009
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of contract completion time or delivery schedule.

5-21-2009 Work begins 5-26-2009 and we need to schedule a surveyor if required.
(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.

n/a
(date and/or dates)

LIVED
MAY 14 2009
AREA ENGINEER'S OFFICE
CAMERON, MISSOURI

Additional Comments:

MAY 14 2009
AREA ENGINEER'S OFFICE
CAMERON, MISSOURI

**** Portion Below This Line To Be Filled Out by MoDOT ****

Comments:

We have confirmed w/ USGS that we are not required to re-establish the existing monument. I recommend deleting this item from the contract w/ a 75/25 (MoDOT, Contr.) savings split
David Anderson Submitted By Resident Engineer Date
5-19-09

Comments:

I concur w/ RE's comments

Approval Recommended [Signature] 5-19-09
 Rejection Recommended District Engineer Date

Comments:

Approval Recommended _____ Date
 Rejection Recommended Federal Highway Administration Required for FHWA Full Oversight Projects

Comments:

Approval David D. Anderson (JPD) 5/20/2009
 Rejection State Construction and Materials Engineer Date
5-27-09

J1B0801G

VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

- Bridge/Structure/Footings
- Drainage Structures (RCP, RCB, CMP's, ect.)
- TCP/MOT
- Paving (PCCP, ect.)
- Grading/MSE Walls
- Signal/Lighting/ITS
- Misc. SURVEY MARKERS

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

LUMP SUM ITEM FOR RESETTING USGS MONUMENT
CAN BE ELIMINATED COMPLETELY, BECAUSE THE USGS
WILL NOT REQUIRE MODOT TO RESET IT.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If there are special instructions, make note of them here.
