VALUE ENGINEERING CHANGE PROPOSAL MISSOURI DEPARTMENT OF TRANSPORTATION

☐ Conceptual Proposal	Final Proposal	Date 04/22/2010	
Contract ID 090724-801		Job No. <u>J8P0791</u>	
County Greene	60	Original Bid Cost <u>\$ 7,572,934.34</u>	····
Contractor Emery Sapp & So	ns, Inc	By Jesse Hinton, P.E.	
Designed By Jesse Hinton, P.E.		Phone 573-445-8331	
VECP# 10-48 (to be con	npleted by C.O.)	VECP ☑ or PDVECP □	
The contract documents rec	quire Type S Curb to l p & Sons, Inc propose	I change(s). Advantages/Disadvantages be constructed adjacent to numerous ADA Ram es to construct an Integral Type A Curb in lieu o t.	•
2. Estimate of reduction in const	ruction costs. \$	5148.00	
maintenance and operations. None		ill have on other department costs, such as	
	N	I/A	
		ate)	
5. Deadline for issuing a change of contract completion time or de		imum cost reduction, noting the effect of	
04/26/2010	N/A		
(date)		(effect)	
6. Dates of any previous or concu		the same proposal.	
	(date and	1/or dates)	

Additional Comments: Cost Savings Calculation: Deduct 132 ft Type S Curb @ \$40.00 / ft = (\$5280)Add 132 ft Type A Curb @ \$1.00 / ft = \$132.00**Total Estimated Savings** = \$5148.00** Portion Below This Line To Be Filled Out by MoDOT ** Proposal appears to be acceptable, as long as care is Comments: taken to maintain ADA reguirements. Submitted By Resident Engineer Comments: plane 608,10 w show type of curler POH/Side walk. This location is inser-try is not on issue, Approval 5-5-10 Recommended District Engineer Rejection Date Recommended **Comments:** NOT FADRIAL OVERSIGHT DSO Approxal Recommended Rejection Federal Highway Administration Date Recommended Required for FHWA Full Oversight Projects

Comments:	APPROVED PAR DISTRICT PACO	uneifation.
Approval Rejection	State Construction and Materials Engineer	5 - 11-10 Date



EMERYSAPP & SONS, INC

140 Walnut St. Kansas City, MO 64106 O: 816.221.3500 F: 816.421.9333

2602 N. Stadium Blvd. Columbia, MO 65202 O: 573.445.8331 F: 573.445.0266 5350 E. State Hwy. AA Springfield, MO 65803 O: 417.833.9915 F: 417.833.9981

April 23, 2010

Mr. Gayle Davis, R.E. Missouri Department of Transportation 251 SW Outer Road Branson, MO 65616

RE: Value Engineering Proposal #3
Route 60 Greene County
Job No. J8P0791

Mr. Davis:

Emery Sapp & Sons, Inc. proposes the following Value Engineering plan for the above listed project. The Value Engineering Proposal is enclosed.

This proposal is to eliminate the Type S Curb on the project by constructing Integral Type A Curb, and providing a significant savings.

Please contact me if you need any additional information.

Sincerely,

Emery Sapp & Sons, Inc.

DIGITAL SIGNATURE

Jesse Hinton, P.E. Project Manager

Contract ID:	090724-801	Fed St/Pr Prj Nbr: FAF-60-2(67)		
Status:	Active	Primary PCN: J8P0791		
District:	08 OrgCode: 8CD			Funding
Progress Sched:		Variance Pct:	.00	State/Province
Desc:	J8P0791 - ROUTE 60 - GREENE COUNTY			O Both
Time Charges:	Completion Date	Bid Days: 313	Bid Amt:	\$7,572,934.34
Contract Type:	Construction Project Above \$500,000	70		Fed Oversight
Work Type:	NEW CONSTRUCTION			Local Oversight
		Proposal	Fund Type:	
Spec Yr:	1996 Unit System: English	Suppl Spec Bk Yr: 1996	Alt ID:	
	•	•		

VALUE ENGINEERING CHECK SHEET

□ TCP/MOT

□ Paving (PCCP, ect.) □ Grading/MSE Walls □ Signal/Lighting/ITS X Misc. Sidewalk

TYPE OF WORK (Check one that applies) □ Bridge/Structure/Footings □ Drainage Structures (RCP, RCB, CMP's, ect.)

SUMMARY OF PROPOSAL	
(If needed, condense summary to a couple of lines)	
Use integral curb in lieu of planned type S curb.	
	

SCANNING OF DOCUMENT		
If the proposal is large, please mark or make note, which pages need to be scanned into the database. there are special instructions, make note of them here.	If	
Scan document only.		