

**VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION**

HRQ #4

Conceptual Proposal **Final Proposal**

Date 28 NOV 11

Contract ID 111021-H01

Job No. J9P2177

County Howell

Original Bid Cost \$6,862,065.43

Contractor H R Quadri Contractors, LLC

By Steve Bubanovich *[Signature]*

Designed By Steve Bubanovich

Phone 573-945-2224

VECP# 12-05 (to be completed by C.O.)

VECP or PDVECP

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
MoDOT has requested any and all ideas to reduce the overall cost of this project.

Replace all raised concrete medians with painted islands.

2. Estimate of reduction in construction costs. \$131,000

3. Prediction of any effects the proposed change(s) will have on other department costs, such as maintenance and operations.
None

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the Specifications.

Negotiable
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of contract completion time or delivery schedule.

02 JAN 11 (date) _____ (effect)


6. Dates of any previous or concurrent submission of the same proposal.

None
(date and/or dates)

Additional Comments:

**** Portion Below This Line To Be Filled Out by MoDOT ****

Comments: With traffic's approval, this is a sound idea.


Submitted By Resident Engineer

11-29-11
Date

Comments: Recommend approval subject to specific list of revised quantities provided by MoDOT Traffic and revised plans prepared by MoDOT Design.

Approval Recommended
 Rejection Recommended


District Engineer

Digitally signed by Andrew Meyer
DN: cn=Andrew Meyer, o=MoDOT, ou=SE Construction and Materials, email=andrew.meyer@modot.mo.gov, c=US
Date: 2011.12.09 10:43:42 -06'00'

Date


Comments:

Approval Recommended
 Rejection Recommended

Federal Highway Administration
Required for FHWA Full Oversight Projects

Date

Comments:


State Construction and Materials Engineer

Digitally signed by John P Donahue
DN: cn=John P Donahue, o=MoDOT, ou=3H35, email=john.donahue@modot.mo.gov, c=US
Date: 2012.01.13 08:35:25 -06'00'

Approval
 Rejection

Date

Distribution: Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA Value Engineering Administrator – MoDOT, P. O. Box 270, Jefferson City, MO 65102

VALUE ENGINEERING CHECK SHEET

VE 12-05

TYPE OF WORK

(Check one that applies)

- Bridge/Structure/Footings
- Drainage Structures (RCP, RCB, CMP's, ect.)
- TCP/MOT
- Paving (PCCP, ect.)
- Grading/MSE Walls
- Signal/Lighting/ITS
- Misc

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

The contractor proposes to eliminate all raised concrete islands and replace them with painted islands.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If there are special instructions, make note of them here.
