

VALUE ENGINEERING CHANGE PROPOSAL **MISSOURI DEPARTMENT OF TRANSPORTATION**

☐ Conceptual Proposal ☒ Final Proposal Date 2/24/12
 Contract ID 110923-D02 Job No. J5L1200C
 County Morgan Rte 135 Original Bid Cost \$1,032,404.29
 Contractor APAC-Missouri, Inc. By Casey J. Castrop
 Designed By MoDOT Phone 573-449-0886
 VECP# 12-07 (to be completed by C.O.) VECP ☐ or PDVECP ☒

1. **Description of existing requirements and proposed change(s). Advantages/Disadvantages**
 Plans call for 239.78 syds Modified Cold Milling Depth Transitions at LM 0.002 and 283.33 syds Cold Milling Removals (1") at LM 0.000. This location was paved recently under contract job number J5P0916 and is showing no apparent rutting or fatigue. APAC proposes to eliminate the 1" Cold Milling Removals and Surface Level mix at this location and move the Cold Mill Depth Transitions to the end of the radius point reducing the overall length of the project thus saving MoDOT \$5,873.94. This will expedite the project and lessen the impact on the traveling public. Please see attached computation savings sheet.

2. **Estimate of reduction in construction costs.** \$5,873.94

3. **Prediction of any effects the proposed change(s) will have on other department costs, such as maintenance and operations.**

4. **Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the Specifications.**

(date)

5. **Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of contract completion time or delivery schedule.**

(date)

(effect)

6. **Dates of any previous or concurrent submission of the same proposal.**

(date and/or dates)

Additional Comments:

**** Portion Below This Line To Be Filled Out by MoDOT ****

Comments:

Final Proposal. I agree with the numbers and the 75/25 split.

John L. Sanders

Submitted By Resident Engineer

2-27-12

Date

Comments:

Agree w/ final proposal, as it reflects comments/conditions per conceptual proposal review.



Approval
Recommended

DLSB

Digitally signed by Duane Kliethermes
DN: cn=Duane Kliethermes, o=MoDOT,
ou,
email=Duane.Kliethermes@modot.mo.gov,
c=US
Date: 2012.03.05 14:40:13 -06'00'

[Signature]

District Engineer

3/2/12

Date



Rejection
Recommended

Comments:

N/A



Approval
Recommended



Rejection
Recommended

Federal Highway Administration
Required for FHWA Full Oversight Projects

Date

Comments:

This is a 25% cost share PDVECP.



Approval

David D. Green

Digitally signed by Dennis Brucks
DN: cn=Dennis Brucks, o=Field Office, ou=6N25,
email=Dennis.Brucks@modot.mo.gov, c=US
Date: 2012.03.05 17:00:32 -06'00'



Rejection

State Construction and Materials Engineer

Date

Distribution: Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA Value Engineering Administrator - MoDOT, P. O. Box 270, Jefferson City, MO 65102