

# VALUE ENGINEERING CHANGE PROPOSAL MISSOURI DEPARTMENT OF TRANSPORTATION

Conceptual Proposal       Final Proposal

Date JULY 15, 2013

Contract ID 100820-401

Job No. J4P2251

County JACKSON      Route \_\_\_\_\_

Original Contract Amount \$13,028,577.44

Contractor LOCH SAND & CONSTRUCTION CO.

By JAIMIE LOCH

Designed By JAIMIE LOCH

Phone 816-390-6403

VECP# 13-41 (to be completed by C.O.)

VECP  or PDVECP

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

*LOCH AND MODIF AGREED TO SHEET THE PLANNED SAWCUT IN VARIOUS LOCATIONS ALONG ROUTE 150 TO SALVAGE MORE OF THE EXISTING 12" PCCP. THE EXISTING CONCRETE WAS 12" AND THE NEW CONCRETE WILL BE 9.5".*

*NO ADDITIONAL WORK TO BE DONE OTHER THAN TO SHEET THE SAWCUT & LEAVE IN PLACE.*

Line No	0140	\$ 7,925.28
	0150	\$ 4061.54
	1890	29,374.37
	1920	551.43
		<u>\$41,912.62</u>

*# 36,437.48*

2. Estimate of reduction in construction costs.

3. Prediction of any effects the proposed change(s) will have on other department costs, such as maintenance and operations.

*THERE SHOULD BE NO ADDITIONAL EFFECTS TO MAINTENANCE AND OPERATIONS.*

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the Specifications.

NO DATE NECESSARY

(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of contract completion time or delivery schedule.

NO DATE NECESSARY

(date)

THE WORK IS COMPLETE AND HAS REMAINED IN PLACE

(effect)

6. Dates of any previous or concurrent submission of the same proposal.


SUBMITTED VECP ON FEBRUARY 18, 2013

(date and/or dates)

**Additional Comments:**

**\*\* Portion Below This Line To Be Filled Out by MoDOT \*\***

**Comments:**  
Approval recommended for 75% MoDOT / 25% Contractor split

  
Submitted By Resident Engineer

7-31-13  
Date

**Comments:** I concur with the recommendation of the ARE. This is a Practical Design Value Engineering Proposal.

Approval Recommended \_\_\_\_\_  
 Rejection Recommended \_\_\_\_\_  
District Engineer Date

**Comments:**

Approval Recommended \_\_\_\_\_  
 Rejection Recommended \_\_\_\_\_  
Federal Highway Administration Date  
Required for FHWA Full Oversight Projects

**Comments:**

Approval \_\_\_\_\_  
 Rejection \_\_\_\_\_  
State Construction and Materials Engineer Date

**Distribution:** Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA Value Engineering Administrator – MoDOT, P. O. Box 270, Jefferson City, MO 65102