



**August Administrative Modification
Project Modified**

2014-2018 Highway and Bridge Construction Schedule

Transportation Planning

P.O. Box 270
Jefferson City, MO 65102

Construction contingency applied to construction cost in the year the project is awarded.

Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.

No inflation is applied to the Funding From Other Sources (FFOS) or Payments.

Engineering includes PE costs, CE costs and R/W incidentals.

										STATE FISCAL YEAR PROJECT BUDGETING							
										Prior Prog.	7/2013- 6/2014	7/2014- 6/2015	7/2015- 6/2016	7/2016- 6/2017	7/2017- 6/2018		
County: Scott	Bridge improvements over Lateral St. Johns Ditch. Project involves bridge T0760.									Engineering:	52	0	0	0	0	0	
Route: RT H										R/W:	0	was 2	2	was 0	0	0	0
Job No.: 0S2232	Reason: Urgent easement needed to provide temporary bypass. Funding Source: SFY 2013 R/W delayed to SFY 2014.									Construction:	320	0	0	0	0	0	
Length: 0.20	MPO: N										FFOS:	0	0	0	0	0	0
Fund Cat: Taking Care Of System				Fed: 0	State: 2	Local: 0					Payments:	0	0	0	0	0	
Sec Cat: Rehab And Reconst	Awd Date: 2013	Anticipated Fed Cat: State															
TIP #:	Future Cost: 0			Estimate Total: 374													

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.