

**2014 - 2018 STIP
Highway and Bridge Construction Schedule
August Administrative Modification 2
Projects Modified**

(Dollars in Thousands)

| District | County | Route | Job No. | Tentative Award State Fiscal Year and Change by Type | Description of Location/Improvement/Funding | Change in Construction and Right of Way Funds | Change in Engineering Funds |
|----------|---------|---------|---------|--|--|---|--|
| KC | Jackson | 70 | 411916 | 2014 CN 2015 CN | Bridge and pavement improvements on I-70 between I-435 and 31st Street and bridge improvements on Rte. 40 over the Blue River and the Manchester Trafficway in Kansas City. Design/Build project. Project involves bridges L0966, L0967, J0526 and A0622. Reason: To modify budget on Design/Build project. Funding Source: Available SFY 2014 STIP funds. | \$6,569 (was \$60,017 now \$66,586) | -\$6,569 (was \$8,724 now \$2,155) |
| KC | Various | Various | 4Q1572F | 2014 CN | Operation Green Light integration with Kansas City Scout in Jackson, Cass, Clay and Platte Counties. Federal ITS Earmark ITS 0129(401) for \$326,000. Federal Fiber Credits for \$195,600. Reason: To delay project from SFY 2013 to SFY 2014. Funding Source: NA | \$0 (now \$652) | \$0 (now \$1) |
| KC | Various | Various | 4Q3030 | 2014 CN | KC Scout Video Analytics and Camera System Upgrades in the urban Kansas City District. \$96,000 MARC CMAQ funds. Reason: To delay project from SFY 2013 to SFY 2014. Funding Source: NA | \$0 (now \$120) | \$0 (now \$2) |
| KC | Various | Various | 4Q3039 | 2014 CN | KC Scout Motorist Assist dispatch software and data terminal upgrades in the urban Kansas City district. \$201,000 MARC CMAQ funds. Reason: To delay project from SFY 2013 to SFY 2014. Funding Source: NA | \$0 (now \$251) | \$0 (now \$2) |
| SE | Ripley | 160 | 9P2222 | 2014 RW 2014 CN | Roadway improvements from Rte. JJ in Ripley County to Rte. 67 in Butler County. Reason: To delay right of way from SFY 2013 to SFY 2014. Funding Source: NA | \$0 (now \$8,953) | \$0 (now \$781) |
| SE | Scott | 55 | 0I0956 | 2014 RW 2016 RW 2017 CN | Interchange improvements south of Scott City. Reason: To accelerate a portion of right of way from SFY 2016 to SFY 2014. Funding Source: Available SFY 2014 STIP funds. | -\$18 (was 14,602 now \$14,584) | \$0 (now \$1,695) |

Total: \$6,551 -\$6,569