

The Missouri Department of Transportation is proposing several revisions to the Draft STIP. These revisions will be incorporated into the Final STIP.

A 7-day public comment period regarding the revisions from the Draft STIP to the Final STIP begins June 26, 2013 and ends July 3, 2013. The proposed revisions are attached below. Comments may be submitted via telephone to MoDOT's customer service centers at 1-888 ASK MODOT (275-6636), email sent to TPM@modot.mo.gov, or letter addressed to Transportation Planning, Amendment Comments, P.O. Box 270, Jefferson City, MO 65102.

Following the public comment period, the comments and project revisions will be presented to the Missouri Highways and Transportation Commission on July 9, 2013 for consideration of approval. Proposed projects located in the metropolitan planning organizations in St. Louis, Kansas City, Springfield, Columbia, Jefferson City, Joplin and St. Joseph are subject to discussion and approval by the appropriate metropolitan planning organization.

Attachment 4
Project Changes from the Draft to the Final 2014-2018 STIP

RIGHT OF WAY AND CONSTRUCTION PROJECTS

Northwest District:

Andrew County, Route MO 48, Job No. 1S0553 – Delayed right of way from SFY 2013 to SFY 2014.

Andrew County, Route BB, Job No. 1S3037J – Changed anticipated federal category from “State” to “S.T.P.”.

Atchison County, Route MM, Job No. 1S3037C – Changed anticipated federal category from “State” to “S.T.P.”.

Atchison County, Route V, Job No. 1S3037B – Changed anticipated federal category from “State” to “S.T.P.”.

Buchanan County, Route US 59, Job No. 1P0565 – Delayed right of way from SFY 2013 to SFY 2014.

Gentry County, Route SP B, Job No. 1S3037L – Changed anticipated federal category from “State” to “S.T.P.”.

Gentry County, Route P, Job No. 1S3037I – Changed anticipated federal category from “State” to “S.T.P.”.

Harrison County, Route F, Job No. 1S1052 – Revised description from “0.5 mile east” to “0.5 mile west”.

Linn County, Route B, Job No. 1S3080 (June Revision to existing STIP) – Added urgent bridge replacement project.

Nodaway County, Route AF, Job No. 1S3037G – Changed anticipated federal category from “State” to “S.T.P.”.

Nodaway County, Route MM, Job No. 1S3037E – Changed anticipated federal category from “State” to “S.T.P.”.

Worth County, Route D, Job No. 1S3037K – Changed anticipated federal category from “State” to “S.T.P.”.

Northeast District:

Montgomery County, Route I-70, Job No. 2I3055 – Added Federal Oversight designation to project.

Montgomery County, Route I-70, Job No. 3I2176 – Added Federal Oversight designation to project.

Montgomery County, Route I-70, Job No. 3I2188 – Added Federal Oversight designation to project.

Montgomery County, Route I-70, Job No. 3I2195 – Added Federal Oversight designation to project.

Randolph County, Route BU 63, Job No. 3L1400G – Revised description and location from “Rte. M to Rte. 63” to “Carpenter Street to Rte. 63”.

Scotland County, Route U, Job No. 3P2233N – Revised description from “Let in required combination with 2S3020 and 3S2202” to “Let in required combination with 2S3020”.

Shelby County, Route MO 151, Job No. 3L1400I – Revised description and location from “Bus. 36” to “0.3 mile north of Rte. 36”.

Kansas City District:

Cass County, Route MO 7, Job No. 4P2257 – Changed anticipated federal category from “State” to “S.T.P.”.

Jackson County, Route I-70, Job No. 4I1916 – Changed award date to summer 2013.

Jackson County, Route MO 150, Job No. 4P3100 – Project moved from construction to scoping section; awaiting Cost Share agreement.

Central District:

Boone County, Route MO 763, Job No. 5S3033 – Changed anticipated federal category from “State” to “S.T.P.”.

Callaway County, Route US 54, Job No. 5P3078 – Delayed right of way from SFY 2013 to SFY 2014.

Cole County, Route MO 179, Job No. 5P2237D – Added Highways for LIFE funding to project.

Cole County, Route US 54, Job No. 5P3083 – Added new project and Highways for LIFE funding.

Laclede County, Route OR 44, Job No. 8L1300N – Changed anticipated federal category from “State” to “S.T.P.”.

Phelps County, Route I-44, Job No. 5I3034 – Revised project estimate.

Phelps County, Route I-44, Job No. 5P2235C – Added Highways for LIFE funding to project.

Phelps County, Route O, Job No. 5S3072 – Revised description and location from “Includes Rte. F in Crawford County, Rte. C in Dent and Texas Counties. Rtes. BB, KK, P, and V in Phelps County and Rte. 28 in Pulaski County” to “Includes Rtes. F and H in Crawford County, Rte. P in Dent County, Rte. C in Dent and Texas Counties, Rtes. C, K, M, P and V in Phelps County”.

St. Louis District:

Jefferson County, Route B, Job No. 6S3019 – Added STP-Small Urban funds to project and revised description from “funded with Repeat Offender funds” to “funded with \$2,076,000 Repeat Offender funds”.

St. Charles, Route I-70, Job No. 6I2276 – Added Federal Oversight designation to project.

St. Louis County, Route MO 100, Job No. 6S2085 – Delayed right of way from SFY 2013 to SFY 2014.

St. Louis County, Route MO 141, Job No. 6P2360B – Added Federal Oversight designation to project.

St. Louis County, Route MO 141, Job No. 6P3016 – Added Federal Oversight designation to project.

St. Louis County, Route MO 141, Job No. 6U0807C – Added Federal Oversight designation to project.

St. Louis County, Route I-170, Job No. 6I3014 – Added Federal Oversight designation to project.

St. Louis County, Route I-270, Job No. 6I3013 – Added Federal Oversight designation to project.

St. Louis County, Route OR 270, Job No. 6P2376 – Added Federal Oversight designation to project.

St. Louis County, Route I-44, Job No. 6I2417 – Added Federal Oversight designation to project.

St. Louis County, Route I-44, Job No. 6I3019 – Added Federal Oversight designation to project.

St. Louis County, Route I-64, Job No. 6I3056 – Delayed right of way from SFY 2013 to SFY 2014.

St. Louis County, Route I-64, Job No. 6P1436 – Revised project estimate split between SFY 2013 & SFY 2014.

St. Louis County, Route I-70, Job No. 6I2383 – Added Federal Oversight designation to project.

St. Louis County, Route Various, Job No. 6I2415B – Added Federal Oversight designation to project.

St. Louis City County, Route MO 30, Job No. 6P2365 – Added Federal Oversight designation to project.

St. Louis City County, Route I-44, Job No. 6I3031 – Added Federal Oversight designation to project.

St. Louis City County, Route I-64, Job No. 6I2377C – Delayed right of way from SFY 2013 to SFY 2014.

St. Louis City County, Route I-70, Job No. 6I2413 – Revised the federal funding from “AC-State” to “Federal”.

St. Louis City County, Route I-70, Job No. 6I2413B – Revised the federal funding from “AC-State” to “Federal”.

Various County, Route I-64, Job No. 6I3021 – Delayed project from SFY 2013 to SFY 2014 due to coordination with local agencies.

Various County, Route I-270, Job No. 6I3022 – Delayed project from SFY 2013 to SFY 2014 due to coordination with local agencies.

Various County, Route Various, Job No. 6P3066 – Added Federal Oversight designation to project.

Various County, Route Various, Job No. 6P3067 – Added Federal Oversight designation to project.

Various County, Route Various, Job No. 6Q2344B – Changed anticipated federal category from “State” to “S.T.P.”.

Southwest District:

Cedar County, Route MO 215, Job No. 7P2224 – Added Federal Oversight designation to project.

Christian County, Route BU 65, Job No. 8S2266 – Revised description from “involving projects 7P3006, 8P2263, and 8S2266” to “involving projects 7P3006, 8P2263C, and 8S2266”.

Christian County, Route US 65, Job No. 7P3006 – Revised description from “involving projects 7P3006, 8P2263, and 8S2266” to “involving projects 7P3006, 8P2263C, and 8S2266”.

Greene County, Route MO 13, Job No. 8P2263B – Corrected project map location.

Greene County, Route MO 13, Job No. 8P3005 – Revised description from “I-44” to “north of I-44”.

Greene County, Route BU 65, Job No. 8S3024 – Included project on district map.

Greene County, Route US 65, Job No. 8P2263C – Revised description from “involving projects 7P3006, 8P2263, and 8S2266” to “involving projects 7P3006, 8P2263C, and 8S2266”.

Greene County, Route MO 413, Job No. 8S3025 – Included project on district map.

Hickory County, Route MO 254, Job No. 8S2408 – Revised project estimate.

Newton County, Route US 60, Job No. 7P2204 – Revised description from “in Lawrence County” to “in Barry County”.

Polk County, Route MO 13, Job No. 7P3005 – Corrected map location.

St. Clair County, Route MO 13, Job No. 7P3001 – Corrected project map location.

Taney County, Route MO 76, Job No. 8P2226 – Added Federal Oversight designation to project.

Vernon County, Route OR 49, Job No. 7P0797W – Corrected project location from interstate to outer road.

Southeast District:

Scott County, Route M, Job No. 9S3084 (June Revision to existing STIP) – Added emergency bridge replacement project.

Stoddard County, Route J, Job No. 9S3023 – Delayed project from SFY 2013 to SFY 2014 due to coordination with local agencies.

Statewide:

Various County, Route Various, Job No. 0P3004 – Revised project estimate (related to 4P3100).

SCOPING PROJECTS

Kansas City District:

Jackson County, Route MO 150, Job No. 4P3100 – Project moved from construction to scoping section; awaiting Cost Share agreement.

Jackson County, Route US 169, Job No. 4S3085 – Revised bridge description from “L0490” to “A4649”.

Jackson County, Route US 24, Job No. 4P3096G (June Revision to existing STIP) – Added scoping project.

Platte County, Route US 69, Job No. 4P2279B – Added bridge K0456 to project description.