

**2014 - 2018 STIP  
Highway and Bridge Construction Schedule  
September Administrative Modification 2  
Projects Modified**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Boone	B	5S2186	2014 CN	Bridge improvements over Bus. 70, 0.3 mile south of I-70 in Columbia. Project involves bridge A0087. \$200,000 Strategic Highway Research Program funds. <b>Reason:</b> To add Strategic Highway Research Program funds to an existing project. <b>Funding Source:</b> Strategic Highway Research Program funds.	\$0  (now \$644)	\$0  (now \$108)
SL	St. Louis	270	6I2316	2016 CN	Bridge improvements at Big Bend Boulevard. Project involves bridge A0964. <b>Reason:</b> To delay project from SFY 2014 to SFY 2016 to accommodate higher priority project acceleration (6I2417). <b>Funding Source:</b> Available SFY 2016 STIP funds.	\$91  (was \$1,501 now \$1,592)	\$0  (now \$133)
SL	St. Louis	44	6I2417	2014 CN	Pavement improvements from west of I-270 to west of Bowles Avenue. <b>Reason:</b> To accelerate project from SFY 2015 to SFY 2014 due to ponding on pavement. <b>Funding Source:</b> Available SFY 2014 STIP funds (delay of 6I2316).	-\$40  (was \$1,368 now \$1,328)	\$0  (now \$159)
SL	Various	Various	6P3045	2015 CN	Safety improvements at various district wide locations. Open Container funds. <b>Reason:</b> To transfer Open Container funds to 6S3010E (September Amendment). <b>Funding Source:</b> NA	-\$1,355  (was \$1,355 now \$0)	\$0  (now \$0)
Statewide	Various	Various	0P3004	2014 CN	Improvements at statewide locations. Cost Share/Economic Development funds. <b>Reason:</b> To transfer Cost Share/Economic Development funds to 6I3056 and 8S0690 (September Amendment). <b>Funding Source:</b> NA	-\$4,446  (was \$23,067 now \$18,621)	\$0  (now \$5,475)

<b>District</b>	<b>County</b>	<b>Route</b>	<b>Job No.</b>	<b>Tentative Award State Fiscal Year and Change by Type</b>	<b>Description of Location/Improvement/Funding</b>	<b>Change in Construction and Right of Way Funds</b>	<b>Change in Engineering Funds</b>
Statewide	Various	Various	0P3004B	2015 CN	Improvements at statewide locations. Cost Share/Economic Development funds. <b>Reason:</b> To transfer Cost Share/Economic Development funds to 8S0690B (September Amendment). <b>Funding Source:</b> NA	-\$1,038  (was \$6,252 now \$5,214)	\$0  (now \$1,397)
Statewide	Various	Various	0P3004C	2016 CN	Improvements at statewide locations. Cost Share/Economic Development funds. <b>Reason:</b> To transfer Cost Share/Economic Development funds to 5P3029 (September Amendment). <b>Funding Source:</b> NA	-\$714  (was \$36,439 now \$35,725)	\$0  (now \$8,017)
<b>Total:</b>						<b>-\$7,502</b>	<b>\$0</b>