

**2015 - 2019 STIP
Highway and Bridge Construction Schedule
January Administrative Modification
Project Changes**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Various	Various	0P3010B	2016 CN	Enhancement projects at various locations in the Northwest District. \$760,000 Statewide Transportation Enhancement funds. Reason: To delay project from SFY 2015 to SFY 2016. Funding Source: NA	\$23 (was \$760 now \$783)	\$0 (now \$0)
NE	Various	Various	0P3010C	2016 CN	Enhancement projects at various locations in the Northeast District. \$236,000 Statewide Transportation Enhancement funds. Reason: To delay project from SFY 2015 to SFY 2016. Funding Source: NA	\$7 (was \$236 now \$243)	\$0 (now \$0)
KC	Various	Various	0P3010D	2016 CN	Enhancement projects at various locations in the rural Kansas City District. \$170,000 Statewide Transportation Enhancement funds. Reason: To delay project from SFY 2015 to SFY 2016. Funding Source: NA	\$5 (was \$170 now \$175)	\$0 (now \$0)
CD	Cole	BU 50	5S3005B	2015 RW 2016 CN	ADA improvements from Stoneridge Parkway to near Rte. 50 in Jefferson City. Reason: To delay project construction from SFY 2015 to SFY 2016 to allow time for right of way acquisition. Funding Source: NA	\$21 (was \$881 now \$902)	\$0 (now \$189)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Dent	J	5S3008B	2015 RW 2016 CN	ADA improvements in Salem from Rte. 72 to Rte. 32. Includes Rte. 19 from Rte. 32 to East 11th Street. \$124,000 Statewide Transportation Enhancement funds. Reason: To delay project construction from SFY 2015 to SFY 2016 to allow time for right of way acquisition. Funding Source: NA	\$16 (was \$550 now \$566)	\$0 (now \$56)
CD	Morgan	Various	5S3008D	2015 RW 2016 CN	ADA improvements in Morgan, Moniteau and Miller Counties. \$448,000 Statewide Transportation Enhancement funds. Reason: To delay project construction from SFY 2015 to SFY 2016 to allow time for right of way acquisition. Funding Source: NA	\$15 (was \$550 now \$565)	\$0 (now \$54)
SL	Various	Various	6P3003	2015 CN	Job Order Contracting for asphalt pavement improvements (non-interstate) at various locations in the St. Louis District. \$72,702.87 St. Clair STP-U funds. Reason: To add local agency funds to an existing project. Funding Source: St. Clair STP-U funds.	\$0 (now 1,250)	\$0 (now \$93)
SW	Christian	60	7P3039B	2015 CN	ADA improvements at various locations in Billings. \$10,000 City of Billings funds. Reason: To add local agency funds to an existing project. Funding Source: City of Billings funds.	\$0 (now \$27)	\$0 (now \$4)
SW	Lawrence	BU 39	7S2231E	2015 CN	ADA improvements at various locations from Rte. 174 to Water Street in Mount Vernon. \$37,000 Mt. Vernon and \$40,000 Statewide Transportation Enhancement funds. Reason: To add local agency funds to an existing project and transfer Statewide Transportation Enhancement funds to 0P3011H. Funding Source: Mt. Vernon funds.	\$0 (now \$77)	\$0 (now \$7)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Various	Various	0P3011H	2016 CN	<p>Enhancement projects at various locations in the rural Southwest District. \$594,000 Statewide Transportation Enhancement funds.</p> <p>Reason: To incorporate Statewide Transportation Enhancement funds from 7S2231E.</p> <p>Funding Source: Statewide Transportation Enhancement funds.</p>	<p>\$20</p> <p>(was \$574</p> <p>now \$594)</p>	<p>\$0</p> <p>(now \$0)</p>
Total:						\$107	\$0