

**2015 - 2019 STIP  
Highway and Bridge Construction Schedule  
March Administrative Modification  
Project Changes**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Cass	211th Street	4P2247B	2015 CN	Roadway improvements from the east outer road to School Road in Peculiar. Project funded with 100% city and \$1.1 million STP-Urban funds. Let in combination with 4P2247. <b>Reason:</b> To modify an existing project funding sources. <b>Funding Source:</b> STP-U funds.	\$0 (now \$1,383)	\$0 (now \$114)
KC	Jackson	169	4P3095H	2016 CN	Interchange and ramp improvements on I-35 / I-70 at Broadway (Rte. 169) in Kansas City. <b>Reason:</b> To delay an existing project from SFY 2015 to SFY 2016 to coordinate with local agency. <b>Funding Source:</b> NA	\$7 (was \$235 now \$242)	\$0 now \$26)
KC	Platte	69	4P2279	2015 CN	Bridge improvements over the Missouri River. Project involves the Platte Purchase Bridge A0450 and the Fairfax Bridge K0456. Design/Build project. \$36,716,000 from KDOT. <b>Reason:</b> To accelerate portion of project budget from SFY 2016 to SFY 2015 to offset existing project delays from SFY 2015 to SFY 2016. <b>Funding Source:</b> NA	-\$703 (was \$74,135 now \$73,432)	\$0 (now \$1,275)
CD	Callaway	54	5P3011	2016 CN	Pavement improvements on the eastbound lanes near Kingdom City from Bus. 54 north junction to east of County Road 147. <b>Reason:</b> To modify an existing project to transfer Strategic Highway Research Program (SHRP2) funds to 5P3007B. <b>Funding Source:</b> NA	\$0 (now \$1,933)	\$0 (now \$135)



District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Louis	44	6I3034B	2015 RW 2015 CN	Pavement and bridge improvements from Murdoch Avenue to Hampton Avenue. \$132,000 Statewide Transportation Enhancement funds. Project involves bridges A2368, A2318, A2394, and A1733. <b>Reason:</b> To split out project 6I3034D. <b>Funding Source:</b> NA	-\$16,024 (was \$31,583 now \$15,559)	-\$1,296 (was \$2,964 now \$1,668)
SL	St. Louis	44	6I3034D	2015 RW 2016 CN	Pavement and bridge improvement from Murdoch to River Des Peres at BNSF railroad. Project involves bridge A1739. <b>Reason:</b> To split out project from 6I3034B and delay from SFY 2015 to SFY 2016 due to bridge utility issues. <b>Funding Source:</b> 6I3034B	\$16,503  (was \$0 now \$16,503)	\$1,296  (was \$0 now \$1,296)
SW	Greene	65	8P2196	2015 RW 2016 CN	Railroad crossing grade separation at Chestnut Expressway and BNSF railway 0.2 mile west of Rte. 65. \$4,846,523 Cost Share, \$2,000,000 Springfield, \$2,250,000 STP-Rail, \$3,173,201 Springfield STP-U, \$750,000 GCSA, \$400,000 Greene Co. STP-U, \$342,877 BNSF. <b>Reason:</b> To modify existing project funding sources. <b>Funding Source:</b> Springfield, STP-Rail, Springfield STP U, GCSA, and BNSF Railway.	\$0  (now \$12,804)	\$0  (now \$431)
SE	Mississippi	57	9I3002	2016 CN	Payment to IDOT for bridge improvements over Mississippi River at Cairo. Project involves bridge A2000. <b>Reason:</b> To delay an existing project from SFY 2015 to SFY 2016 to coordinate with IDOT. <b>Funding Source:</b> NA	\$0  (now \$100)	\$0  (now \$0)

**Total:       -\$257               \$0**