



October Administrative Amendment Project Changes

2015-2019 Highway and Bridge Construction Schedule

Transportation Planning

P.O. Box 270
Jefferson City, MO 65102

Construction contingency applied to construction cost in the year the project is awarded.
 Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
 No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
 Engineering includes PE costs, CE costs and R/W incidentals.

						STATE FISCAL YEAR PROJECT BUDGETING								
						Prior Prog.	7/2014- 6/2015	7/2015- 6/2016	7/2016- 6/2017	7/2017- 6/2018	7/2018- 6/2019			
County:	Cole	Pavement improvements from Rte. Z to 0.2 mile north of West Main Street in Jefferson City. Project includes Rte. T from Rte. 179 to north of Rte. 50.				Engineering:	0	16	was 0	0	0	0	0	
Route:	MO 179	Reason: To split out project from 5L3075. Funding Source: 5L3075				R/W:	0	0	0	0	0	0	0	
Job No.:	5L3075B					Engineering:	0	219	was 0	0	0	0	0	0
Length:	9.60	MPO: Y					Construction:	0	0	0	0	0	0	
Fund Cat:	Taking Care Of System		AC-State:	188	State:	47	Local:	0	FFOS:	0	0	0	0	
Sec Cat:	Low Type Resurfacing		Awd Date:	Winter 15		Anticipated Fed Cat:	S.T.P.		Payments:	0	0	0	0	0
TIP #:			Future Cost:	0		Estimate Total:	235							

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.