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CONSTRUCTION VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION
: Date  12/9/08

ContractID 080919-701 Job No. J710599 ~ yy-1 (1z)
County Lawrence " Route 44 Original Bid Cost $6,344,873.92
Contractor APAC-Missouri, Inc. By David Wilkins
Designed By _APAC-Missouri, Inc. ~ Phone 417-868-6700

VECP 09-0%

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
The original design on the above referenced project calls for an MSE wall to be constructed on Ramp
4. Upon further review of the plans, we do not see the need for the MSE wall. We propose to change the
slope percentage and eliminate the MSE wall, As shown in the attached cross sections, there is about 74’
in which the slope would be steepw[;l/ (Sta. 1+12.80 to Sta. 1+86.65). Through the areas that are
steeper than a 2:1, we propose to place Type 2 rock blanket. The original plans already have guardrail
being placed on Ramp 4, so leaving the finished slopes steeper than a 2:1 should be acceptable by

MoDOT.

Note: No engineering fees were included in the above proposal. We are requesting that if any -
engineering is required, MoDOT perform the engineering at no cost to APAC-Missouri, Inc or this
proposal. By acceptance of this proposal, MoDOT relieves APAC of its DBE liability for the items

under-run in this proposal.

The advantage of changing the slope on Ramp 4 in lieu constructing the MSE wall is that it will serve the

‘Same purpose at a lower cost to the taxpayers,
APAC-Missouri, Inc. does not foresee any disadvantages to the above proposal.ﬁ&‘-‘i%«i’*‘_é“

’ . i
The estimated net savings is $7; "~See
attached quantity summary. fe 91 §§§§a

2. Estimate of reduction in construction costs,

3. Prediction of any effects the proposed chan
maintenance and operations.
APAC-Missouri, Inc. foresees no additional costs for MODOT.

4. Anticipated date for submittal of detailed change(s) of items required by Section mié’%'f,,ﬁi?
Specifications. ‘ , U S

Detailed breakdown is attached P
(date) l
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3. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of contract
completion time or delivery schedule.

December 29, 2008 No change to completion date or schedule.
(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal. .

N/A

(date and/or dates)

Additional Comments:

** Portion Below This Line To Be Filled Out by MoDOT **
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Comments:

Appfoval

State Construction and Materials Engineer

RNawd Do 4 5

Distribution: Resident Engineer, Project Manager, District Operations Engineer, State Construction and Materials Engineer

*Value Engineering Administrator - *MoDOT, P.0. Box 270, Jefferson City, MO 65102
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VALUE ENGINEERING CKECK SHEET

TYPE OF WORK

" (Check one that applies) °

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT -

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

0D0DXOOD OO

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

‘Modify grading to eliminate need for MSE wall.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database If
there are special instructions, make note of them here.

Scan proposal only.




