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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

[] Cenceptual Proposal ] Final Proposal . Date  07/06/09
Contract ID _090424-7C4 Job No. _J7P0589

County  Barton Original Bid Cost  $4,516,427.03
Contractor _APAC-MISSOURI-INC. ! By _DAVIDB.TAG,P.E.
Designed By _APAC-MISSOURI-INC. - Phone = _(573) 449-0886

VECP# | }q -54 (to be completed by C.0O.) VECP[] or PDVECP[]

1, Description of existing requirements and proposed change(s). Advantages/Disadvantages

The current plans call for barrier on both sides of Highway 71 during construction of the bridge and -

the MSE walls. We feel there is enough safe worlespace to construct the MSE walls and the end
beats without barrier on the outside shoulder of Highway 71. Temporary traffic barrier will still be
required to perform the median work and to protect our equipment and workers. The V.E. will
undecrun item 0480 by 750 LF and item 0380 by 2 impact attenuators. During the constrisction of
the MSE walls a lane drop will be. reqmred but the trafﬁc control is already mcluded in the contract

2. Estimate of reduction in construction costs. $29,997.22 - A detailed summary is attached.

3. Prediction of any effects the proposed change(s) will have on other department costs, such as .
maintenance and operations.
There will be no effects to other departments from this change.

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

July 6, 2009
(date)

5. Deadline {or issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or dellvery schedule.

July 20, 2009 Start of work

(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal.

~_None
(date and/or dates)




Addltxonal Comments:

; ;gggl savmgs will .b:.,splu bzuaeﬁn,APAC and MoDOT for a c_gmmmsavmge.ow L—_‘+,22§ ,@,I,IQ,MODQT

b&&%ﬁﬁwﬁvmﬁé%e%em&mmm Thc orgmal contract reqmremem was IO%

w*’ %ecJMﬁ- DBE reguirements e e —

» Portion BelowThls Lme To Be Filled Out b MoDOT **

p/‘o‘few" an R, 7.

Comments: T his ﬁ/‘apo.ﬁaﬂ % accepylaék R 0810:7 e lone r/c'-fur‘f ‘f(o bu.'}J
Ahe MSE Wolls  meele Ahe Lradlis contral f'dg./,',.,.,,,tﬂ/—s A Hhes

L2l B oyl 72/13/09
Submitted By Resident Engineer Date

(Comments:

| m ggg:tz‘r’::mded %(’/fé(/ M 7~/ 3"0 9

n Rejection strlct Engineer Date
Recommended

Comments: 74 ppoymor? whs RECOVED on TULY 19, 2007

EXRMINED AND RECOMIMENDED FOR AFPROVAL.
o0 ﬂo’e:?amfs//u gt Bed the VECP,

E/ Recommended C—x;z/» & e n:> , Jwﬁ—}’ 22, 2008

] Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects
Comments:
Kf ‘Apjroval &GJ\SC‘& & m&—h— 6, P V% >~ 29-09
Rejection State Construction and Materials Engmecr Date

~ Value Engineering Adminisirator ~ MaDOT, P. 0. Box 270, Jeflerson City, MO 65102

_ Distribution:  Resident Engineer, Project Munsgcr District Construction & Materials Engineer, State Construction & Materinls Engineer,
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

0000 XOO

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Construct MSE wall under traffic in lieu of installing temporary barrier.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.

Scan Entire Document




