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Form C-104 RECEWED

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

The plans show Modified Coldmilling on Rte. 15 at Sta. 814+50 — 815+00. APAC proposes to eliminate
the coldmilling since the south end of the project abuts the north end of a second project which will be
started upon completion of this project. The advantage to this proposal is saving the taxpayers money
but eliminating the same work at the same location for two projects.

2. Estimate of reduction in construction costs. $996.86

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.

None anticipated

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

N/A
(date)
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5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of contract

completion time or delivery schedule.

August 15, 2009 o dove. b comp Lt

(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.

w /A

(date’ and/or dates)
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Additional Comments:

*% Portion Below This Line To Be Filled Out by MoDOT **

Comments: See ATTACHEN SHEET FDR  RECOMMENDZATION,
iy /o
Submitted By Resident Engineer : Date
Comments:

I3 wo*}/z\ (26 &M/\@/T

i Moy Lol do e 19/8/

Rejection
] Re']c e ded District Engineer Fp v pa v faébgg L Date

Comments:  —T. aoree- with ‘e RE ’S rthc_»uL:.:\-m;-«. .
Desny Glasencle.  Jol13]2z004

g Approval _ 7 (0-21-09
[ ] Rejection State Construct1on and Mate1 ials Engineer Date
Distribution: Resident Engineer, Project Manager, District Operations Engineer, State Construction and Materials Engineer

*Value Engineering Administrator - *MoDOT, P.O. Box 270, Jefferson City, MO 65102
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| Value Engineering Change Proposal

Contract ID:  090424-301

Job No. J3S2009E
Route 15
County Audrain/Monroe

I agree with the contractor’s proposal to eliminate the cold milling for the transition
section between the two jobs. Since the same contractor has the adjoining project also,
there is not a need to do the depth transition in this manner. I believe this should be a
50/50 VE change and would result in a savings to the Commission and APAC of
$498.43. " '




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

D00 VOD O

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This VE involves the elimination of transition milling at the connection of two overlay projects performed
by the one contractor. ‘

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




