Fovm C-104

Rov. 02/2009
VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION
Conceptual Proposal [] Final Proposal Date  6/2/10
ContractID  100205-601 Job No. J6U0807

Original Bid Cost _$54,889,970.33
By  Chris Gottman
Designed By Jacobs Phone  314-792-6931

vEcpt  10-B8  (to be completed by C.0) VECP or PDVECP[]

County St Louis
Contractor  Fred Weber, Inc,

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
All proposed design changes will mest or exceed current MoDOT bridge design requirements (see

attachment).

2. Estimate of reduction in construction costs. $1,263,444 (less design fee)

3, Prediction of any effects.the proposed change(s) will have on other department costs, such as

maintenance and operations,
None antioipated

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications,

7/2/10
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.
No effect on overall project schedule if CO is processed by this

7/16/10 date
(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.

None - 1% submittal
(date and/or dates)




Additional Comiments:

*% Portion Below This Line To Be Filled Out b% MoDOT *#
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0558100 22 tomrmnu (e DOT SPECLATEAS oS, . Trrs Cotnosans™ crdne.
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Submitfed By Resident Engineer Date

r de¢

[ Rejection

Comments: yith the Project Teams support and Bridge Division's
approval, I also recommend approval of this VE.

{. Digitally signed by Matthew Budd

DN: cn=Matthew Budd, o=MoDOT, ou=D6

Construction and Materials,

email=Matthew.Budd@modot.mo.gov, c=US
Date: 2010.06.14 10:12:58 -05'00"

i Approval

Recommended YRR
District Engineer Date

Recommended

Comments:

Approval %—’4:——’ L-21-2e

_ Recommended
] Rejection Pederal Highway Administration Date
Recommended Required for FEEWA Full Oversight Projects

Comments: Approved on the basis of the project team's recommendation and Bridge
division's approval of the concept. Denis Glascock. 6/14/2010
Digitatly signed by Denis Glascock

\ Vi DN: cn=Denis Glascock, c=US, c=MoDOT, ou=3H35,
GJ\T‘A ] K . .email=Denis.Glascock@modot.mo.gov
Appraval i : - <7 Date: 2010.06.14 11:24:22 -05'00°

[1 _Rejection State Construction and Materials Engineer Date

Resldent Engineer, Project Manager, District Construction & Matertals Englueer, State Constraction & Materlals Exgliieer, FHWA

Distribution:
Value Engineering Administeator ~ MoDOT, P, O, Box 270, Jefferson City, MO §5102




Existing Requirements/Proposed Changes:

Br. A7810 is currently designed with h-pile foundations and concrete
footings/coluinns/cap substructure elements at intermediate Bents 2, 3, & 4. Propose to
utilize an open h-pile beut w/ cap at Bent 2 and an open pipe pile bent w/ cap at Bents 3
& 4 eliminating the cofferdams, excavation, footings, and columns,

Br, A7811 is currently designed with h-pile foundations and concrete
footings/columns/cap substructure elements at intermediate Bents 5 & 6. Propose to
utilize an open h-pile bent w/ cap at Bent'S and an open pipe pile bent w/ cap at Bent 6
eliminating the cofferdams, excavation, footings, and columns,

Br. A7812 is cutrently designed with h-pile foundations and concrete
footings/columns/cap substructure elements at intermediate Bent 6. Propose to utilize an
open pipe pile bent w/ cap at Bent 6 eliminating the cofferdams, excavation, footings, and

columns,

Br, A7813 is currently designed with h-pile foundations and concrete
footings/columns/cap substructure elements at inferimediate Bents 3, 4, 5, & 6. Propose
to utilize an open h-pile bent w/ cap at Bents 3 & 4 and an open pipe pils bent w/ cap at
Bents 5 & 6 eliminating the cofferdams, excavation, footings, and columns.

Br, A7814 is currently designed with h-pile foundations and concrete
footings/columns/cap substructure elements at intermediate Bents 2 & 3. Propose to
utifize-an open pipe pile bent w/ cap.at Bents 2.& 3 eliminating the cofferdams,

excavation, footings, and columns,

Advantages:
The pipe pile will be utilized in bents adjacent to Creve Coeur Creek to satisfy all

potential scour concemns. Elimination of the cofferdams and associated excavation and |
dewatering will improve construction schedule of these structures and will help minimize

construction impacts to the environment,

Disadvantages:
Exposed pile bents are less aesthetically pleasing; however, most of these bents will not

be seen from the traveling public's viewpoint,

.....
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Missouri
Department
of Transportation

Chesterfield Project Office
13610 Soulh Ouler Forly
Cheslerfield, MO 63017

(314) 340-4285
Fax (314) 340-4287
Toll free 1-868-ASK-MODOT

Jesse Jonas, Resident Enginger

TRANSMITTAL LETTER

TO: Mait Budd — cm6

Date: June 11, 2010

Route: 141 County: St Louis

Contract ID: 100205-601

Job No.  JBUQ8BOY

Subject:VE No. 2

Bridge Foundation Changes

We are sending you
O Herewith
1 Under separate cover

For your
Approval
0 Use
[0 Records
O Information

The following
0 Plans and/or Prints
0 Copy of letter(s)
O Specifications

0 As requested
O

Review & comments

- Revision & resubmittal
Further handling
VE Proposal No. 2

XOOO

Change Order(s)

aoono

Copies:

Description:

Remarks:

Copies fo:

Our mission Is fo provide a world-class transportation experience that delights our customers and promofes a prosperous Missourl,




(Check one that applies)

v' Bridge/Structure/Footings
Drainage Structures (RCP, RCB, CMP’s, ect.)
TCPMOT
Paving (PCCP, ect.)
Grading/MSE Walls
Signal/Lighting/ITS
Misc. Change in Detour

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This VE involves a change in the foundation and footings of a series of bridges, eliminating cofferdams,
excavations and other work.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




