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VALUE ENGINEERING CHANGE PROPOSAL

MISSOURI DEPARTMENT OF TRANSPORTATION:

[ ‘Conceptual I;rdposal, [X Final Proposal Date  10-5-2011
ContractID 101022-601 Job No. _J6U1086C
County StLows Original Bid Cost 3,250,828, 70
Contractor Gerstner Eleetric, iic. ‘ By  Douglas Rada
Desigiied By Douglas Rada . Phone _636-680-5033

VECP# 11-71  (to be completed by C.0.) V‘Ecgg/ or  PDVECP ] ﬂﬂ

1. Deseription of existiig requirements and proposed change(s). Advantages/Disadvantages

The contract documents noted to tie the MoDOT ITS fiber optic cable to. Lightcore's hand hole at I-
70 STA 873+76, 150'LT. Lightcore has requested that this fiber optic cable be tied into-their new
hand hole at approximate I-70 STA 888+00, 150'LT. In addition, the adjacent work on MoDOT
project J6U1086 will allow us to utilize existing MoDOT ITS raceways already in place. Thetefore,
the raceways. and hand holes on this MoDOT project can be eliminated, thius resulting in a cost
savings, Thete will be a slight cost increase in the amount of fiber optic cable to be pulled to this

tiew loeation. but this increase can be offset by the elimination of the hand holes and the racewavs.

2. Estimate of reduction iri construction costs.  $13,332.86

3. Prediction of any effects the proposed changé(s) will have on other department costs, such as
maijntenance afid operations, i

None

4. Anticipated date for submittal of dstailed change(s) of items required by Section 1046 of ‘the
Specifications, f

(date)

5. Deadline for issuing a change order to obtain maximum cost reductjon, noting the effect of
contract completion time or delivery schedule.

Will need to go to otiginal location by this date in order to be

10/12/2011 completed by the contiact deadline of 11-15-2011
(date) . » T ‘ (effect)

6. Dates of any previous or concurrent submission of the.same proposal.

(date and/or dates)




Additional Comments:

*

*

Portion Below This Line Te Be Filled Out by MoDOT **

Comments:

Based on discussions with MoDOT Traffic, approval is recommended for this practical design value
engineering concept proposal (75/25). Final cost savings are currently under review.

%Q.u.jm‘?

Digitally signed by John V. Grana

DN: cn=John V. Grana, c=US, 0=MRB, ou=36BR,
-email=john.grana@modot.mo.gov

Date: 2011.10.10 08:28:21 -05'00"

Submitted By Resident Engineer Date
Comments:
/Z gigitally signed gly Rangé HmMRB 26ER
. N: cn=Randy Hitt, c=US, 0=MRB, ou= .
m Approval andy/C. Ml meeimareirege
Recommended
H Rejection District Engineer Date
Recommended ’
Comments:
_ |
Appl‘OVﬂl w&%ﬁ B‘ﬁ!‘2';;;g:f‘é{;gif;j"iﬂg;‘gimw,\, ou=FHWA
Recommen de d MO Pmsmn, ema]l-;.;eter.clfn%s%%rl\@doLgov
Rejection Federal Highway Administration Date
] . > .
Recommended Required for FHWA Full Oversight Projects
Comments:
Digitally signed by John P Donahue
DN: cn=John P Donahue, 0=MoDOT,
. ou=3H35,
m &GMC& &m email=john.donahue@modot.mo.gov, c=US
Ap p TOV: al : : : Date: 2011.10.24 08:42:08 -05'00
[ ] Rejection Date

State Construction and Materials Engineer

Distribution:

Value Engineering Administrator — MoDOT, P. O. Box 270, Jefferson City, MO 65102

Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA




Octobet 3, 2011

-
Mr. Jason Highley
Millstone-Bangert, Inc.
601 Folntain Lakes Blvd.
St. Charles, MO 63301

Valué Engineering Pr
GEl#: 2427

RE:

Dear Mr. Highley,
We are requestin of
raceways in the g

A, Value Engineg

2300LF@

proposed [TS

$6,325.00

Lineitem 1270 SM

$6,325.00
B. Deduct Contract :

Line item 1220 S 860  $5555.60
Line item 1230 ; $ 2473  $5613.71
Lifie item 1250 Class 5, TS A@  $1,756.00  $3.512.00
Line iterm 1270 24 Fibar rOptic Cable, SM  1806LF@ < § 275 $4,966:65

’ | SUBTOTAL §19,647. 86

TOTAL CONTRACT SAVINGS (B-A) $13 322.86

75 50% COST SHARING (woper) $-666143— 7 972, Vs

25 Qasv SHAR NG _
Please feel free to contact me. at (636) 6805038 if any other additional informatio
your firm,
Very truly yours,
GERSTNER ELECTRIC, INC.

Douglas J. Rada, PE, PTOE

cc: John Gerstner, Steve Gerstner, @ERSTNER

ELECTR
240@- Cassens Drive, fenton, MO §3026-253¢9

P 636.849.5999

_ 5, r?ro. 7(
n i§ needed by

F 635.349,2414
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11-7 VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

0 0 00 00

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Contractor proposes to consolidate ITS fiber optic conduit. This is a practical design idea and the VE
savings share split will be 75/25.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




