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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION -

. , ‘ Date 2/25/2010
ContractID _090724-401 - ~ JobNo. _J4U1130D

County _Jackson ‘ " Original Bid Cost _$14,101,938.24
Contractor - _Emery Sapp & Sons, Inc. "By _Jonathan Myers
Designed By GBA Phone  816.221.3500

VECP# |2 -10  (to be completed by C.0.) VECP or VECP/PDU[]

1. Description of existing réquirements and proposed change(s). Advantages/Disadvantages
The current design for embankment design along Hwy. 150 utilizes an MSE wall located near
Station 29380 to 297+40. The proposed change will eliminate this wall, incorporating sloped-earth
and modified storm drainage to accomplish the same end result. Attached for clarification purposes
.-Is a.yevised drawing of this area. Notable advantages include the fact that the adjacent property. ... .. ...
owners favor this VE option, and of course, the cost savings to the project. -

2. Estimate of reduction in construction costs. $77,052.77

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations. '
None.

4. Anticipated date for submittal of detailed change(s) of ifems required by Section 104.6 of the
Speciﬁcaﬁons.

(dats)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule. |

472 .
/2010 L
(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal,

(date and/or dates)
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Contract
Job No:
County:
Contractc

030724-401
J4u1130D

Jackson

Emery Sapp & Sons

Contract Schedule T VE Proposal

Line No item Description Unit Price Units Quantity | Change In Quantity Revised Quantity Cost Difference
0130 |Class A Excavation 3 535 cY 122,207 (1,764) 120443 | § (9,437.40)
0140 |Class C Excavation s 15.80 cY 5,568 {93} 547518 {1,469.40)
0150 (Compacting Embankment $ 1.20 cY 44,896 1,875 46,771 | $ 2,250.00
0170 |Class 4 Excavation $ 13.50 cy 1,762 18 1,780 | $ 243.00
0200 |{Partial Removal of Culvert Concrete $  11,000.00 LS 1 0.33 131}$ 3,630.00
0340 |Chain-Link Fence (Ret. Walls) $ 22,71 LF 685 {360) 32518 (8,175.60)
0430 |Furnishing Ty. 2 Rock Ditch Liner $ 40.00 cY 40 (1) 398 {40.00)
0450 [Placing Ty. 2 Rock Ditch Liner $ 17.00 cY 40 (1) 39|58 {17.00}
0480 |Rock Lining s 54,00 cY 291 11 3028 554.00
0510 |Mod. Gutter Type B ] 31.30 LF 360 {360) - $ {11,268,00)
0970 |Class B-1 Concrete Culverts $ 468.00 cy 398 24.0 42218 11,232,00
0980 |Reinforcing Steel culverts $ 1,15 LB 46,770 2,720,0 49,490 | § 3,128.00
0990 ;Concrete Masonry protection system $  64,450.00 s 1 (0.05) 118 {3,222.50)
1000 |Sacrificial Graffiti Prot. System $§  64,450.00 s 1 {0.05} 1]$ (3,222.50)
1010 (Mechanlcally Stabilized Earth Wall Systems | § 35.50 SF 3,935 (3,935) - |$§ (139,692.50)
1020 |Form Liners for MSE Wall Systems S 0.01 SF 437 (437) - 18 {4.37),
9,064.00

© 2,000:00

* Item not In contract

ﬁotal Savings

Ry

{109,885.87)]

MoDOT Portion of VE
ESS Portion of VE

$  (54,942.94)
§  (54,942.94)
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J4U1130D - Rudman Value Engineering Proposal

Jeffrey J Hardy to: Perry-J Allen . 09/08/2010 04:57 PM

Perry,

Here are the cost saving that | calculate for the VE if the engineering costs for the redesign is not allowed.
Net sure why ESS thinks only one cy of type 2 rock lining will be removed. | will check into this.

l.et me know what you think.

Jeffrey J. Hardy, P.E.
Project Manager
MoDOT District 4

600 NE Colbern Rd
Lee's Summit, MO 64086

816-607-2266 Office
816-622-0461 Fax
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VE proposal no 2 estimated savings.pdf
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EMERYSAPP & 50NS, INC,

140 Walnut'St, 2602 N, Stadivm Blvd, . S350 E, Seare E ..i}&
Kansa,stg’ty,‘ MO 64106 Loturnbis, MO {5202 Spﬁngrf.iﬂlf.-,mﬂfgﬁﬁi
O g18.221.380p s 573,445,833 DiA7883,9015
B 816.421,9338 . Fe43i4450266 . RA178RIN

March 23, 2010
Mr. Tom Markway, R.E.
Missouri Dept. of Transportation
9400 E 43" Strest ‘
Kansas City, MO 64133 _
RE: Value Engineering Proposal #2
Hwy. 150, Jackson County,
Job No. J4U1130D
Mr. "Nl-a"i'l-cway: o
Attached to this letter is Form C-104, Construction Value Engineering Change Proposal. This is
a Value Engineering Change Proposal that involves the redesign (and elimination of) retaining
wall, # D4-0059.
Total Savings from accéptance of VE Proposal: $77,052.77

Notes to this Proposal:

1. In addition to the cost savings of reducing the total quantity MSE Walls, this VECP will:

o improve the safety of the travelling public, eliminating the vertical drop-off of the
wall,

o provide a smoother transition from the ROW fo the private property adjacent Hwy.

150 :

- We believe that this proposal includes numerous advantages in addition 1o cost savings.
Notably, the adjacent property owner was contacted during the development of this conceptual
design, and the property owners favored the elimination of the wall. If you have any questions,
please contact me at (816) 221-3500. Thank you very much for your time and consideration of
this proposal.

Sincerely,

Emery Sapp & Sons, Inc.

- . -

Jonathan Myers
Project Manager
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Modify slope in order to eliminate the need for an MSE wall.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.

Scan-entiredecument.

SChrv Protospc oy




