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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

X] Conceptual Proposal [ ] Final Proposal Date  9/27/12

Contract ID 691130-601 091208-601 Job No. J610984

County  St. Louis City Original Bid Cost  $229,450,505.00
Contractor = Massman, Traylor, Alberici, A JV By Thomas G. Tavernaro
Designed By BRK Electrical/PCE Phone (314) 881-6704

VECP# 12-69 (40 be completed by C.0.) VECPX] or PDVECP[]

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
The existing plans call for PVC Coated Aluminum conduit to be used to feed the roadway, aesthetic,
and navigation lights on the outside of the bridge railing on both sides of the bridge. We propose to
use a 6" covered, aluminum cable tray with tray rated cables inside to feed these lighting circuits
down each side of the bridge. The advantages include the capacity to expand in the future along with
the ease of future service. One of the only disadvantage is that the bottom is open, but this will be
almost completely covered with cables.

2. Estimate of reduction in construction costs. $38,750.23

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operatmns
Future savings in terms of ease of service and expansion in the future.

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

9/27/12
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

10/18/12 Possible change in material pricing.

(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.

(date and/or dates)
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Additional Comments:

** Portion Below This Line To Be Filled Out by MoDOT **

Comments:
This Concept proposal prowdes tor a Substitution of a 6IN. covered aluminum cable tray In lieu

of PVC Coated Aluminum Conduit. Based on discussions with  District MoDOT Lighting, approval is
recommended for this concept proposal. Cost savings are currently under review.
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This concept proposal provides for a substitution of a 6IN. covered aluminum cable tray in lieu
of PVC Coated Aluminum Conduit.  Based on discussions with District MoDOT Lighting, approval is
recommended for this concept proposal.  Cost savings are currently under review.
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