PACE CONSTRUCTION COMPANY

September 25, 2012

Mr. Lindell Husky, RE

MoDOT Willow Springs Project Office
3956 East Main

Willow Springs, MO 65793

RE: VE J9P2205B Rt 60 Texas

Dear Mr. Husky:

In order to eliminate the safety problems associated with edge drop off, we are proposing
climinating the Type 1 Base on the inside shoulder of the above referenced project. This
material would be compensated for by increasing the thickness of the BP-1 by 1.25”. This would
bring the total thickness to 5”. Please note that due to this thickness, the shoulders would be
placed in two lifts, however, it can be do so that no edge drop off of greater than 2” is present.

The pricing would be affected as follows:

Type 1 Aggregate for Base -10,616 SY @ $5.25/8Y = $55,734.00
Bit. Pavement Mixture (BP1)  +730 Tons @ $56.20/Ton = $41,026.00
Savings $14,708.00

Thank you,

3

Jason S. Poor
Construction Manager

3306 Rhonda Drive West Plains, MO 65775
Office (417) 256-2074 « Fax (417) 256-4740
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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

X Conceptual Proposal (] Final Proposal Date 9/25/12
ContractID 111118-H04 Job No. J9P2205B

County Howell Route 60 Original Contract Amount  $2,654,000.00
Contractor Pace Construction By  Jason S. Poor

Designed By Phone  (417) 372-2544

VECP# _12-72 (1o be completed by C.0)) VECP[] or PDVECP[X

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
We would propose to eliminate the 4" of Type 1 Base Rock and increase the thickness of the BP-1
on the inside shoulder to 5" Total asphalt. This will eliminate traffic running next to edge treated
drop off.

2. Estimate of reduction in construction costs. $14,708.00

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.
None

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

9/25/12
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

10/15/12 Completion by end of paving season

(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal.

None

(date and/or dates)
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Additional Comments:

** Portion Below This Line To Be Filled Out by MoDOT **

Comments:

A// /o138 -2

Subfnitfed @Sident Engineer Date

Comments:
Approval recommended with the stipulation that any damaged or soft shoulder areas

will be repaired in a manner satisfactory to the engineer prior to the overlay.

Digitally signed by Andrew Meyer

DN: cn=Andrew Meyer, 0=MoDOT, ou=SE
Construction and Materials,

APPI'OVRI email=andrew.meyer@modot.mo.gov, c=US
Date: 2012.10.18 16:02:14 -05'00'

Recommended

Rejection District Engineer Date
Recommended

Comments:

O Approval
Recommended

] Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects

Comments:

Digitally signed by John P Donahue
DN: cn=John P Donahue, 0o=MoDOT,

& AN Qe
G-N' - : email=john.donahue@modot.mo.gov, c=US

IXI Approval Date: 2012.10.19 10:59:43 -05'00

[ 1 Rejection State Construction and Materials Engineer Date

Distribution: Resident Engineer, Project Manager, District Construction & Materials Engincer, State Construction & Materials Engineer, FHWA
Value Engineering Administrator — MoDOT, P. O. Box 270, Jefferson City, MO 65102
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