Form C-104
Rev, 02/2009

VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

Conceptual Proposal [ ] Final Proposal Date 1/15/13
Contract ID  121116-F01 | Job No. JoI1248

County  St. Louis City Original Bid Cost $17,923,239.90
Contractor  Fred Weber, Inc. By Brandon Bates

Designed By MODOT Phone (314) 210-0833

vEcP# 13-03  (to be completed by C.0.) VECP[X] or PDVECP[]

I. Description of existing requirements and proposed change(s). Advantages/Disadvantages
Existing: Construct Combined Sewer & Drainage Lines according to Job J6I1248 plans with
Elliptical Pipe and Junction Chambers.

Proposed: Fred Weber, Inc. proposes to eliminate the junction chambers and elliptical pipe and
install standard round gasket RCP and standard manholes according to MSD specifications.

2. Estimate of reduction in construction costs. $118,624

3. Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations.
N/A

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

1/22/2013
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

1/31/2013 Retain MSD Permit.

(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal.

N/A
(date and/or dates)
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Additional Comments:
Please see attached for Price Breakdown and Drawings.

** Portion Below This Line To Be Filled Out by MoDOT **

Comments: This was reviewed by MoDOT's St Louis City Area Team (RE, PM, AE, SHD) along with MSD. MSD
has given verbal approval on the contractors redesign. This redesign value engineering conceptual
proposal does provide a savings to MoDOT. Therefore, | along with the St Louis City Area Team
recommend this VE Conceptual Proposal be approved.

I// 7/[3
D

Submitted By Resident Engineer ate

Comments: The project team will need to get written approval  from MSD before the contractor pursues  this
VECP.

Digitally signed by Ronald Morris

. DN: cn=Ronald Morris, 0o=MoDOT, ou=3H35,
Appl OVﬂl 4& dﬁ_ﬂ_f-n_, email=Ronald.Morris@modot.mo.gov, c=US
Date: 2013.01.24 16:02:48 -06'00'

Recommended

u Rejection District Engineer Date
Recommended

Comments:

Digitally signed by Gregory Budd

/€ M DN: cn=Gregory Budd, o=FHWA, ou,
! email=gregory.budd@fhwa.dot.gov, c=US
Approval Date: 2013.01.31 10:35:54 -06'00'

Recommended
Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects
Comments:
Digitally signed by John P Donahue
DN: cn=John P Donahue, o=MoDOT,
Rowd D Q0o 23
GJG P - - email=john.donahue@modot.mo.gov, c=US
(X Approval Date: 2013.01.24 16:25:33 -06'00'
[] Rejection State Construction and Materials Engineer Date

Distribution: ~ Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engincer, FHWA
Value Engineering Administrator — MoDOT, P. O, Box 270, Jefferson City, MO 65102
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Run 1

LF CY LB ET

34X53 Elliptical to 42" RCP Class V 1-2 to 1-20 162
1-2 JC to 72" MH 14.77 2352.6 16
1-20 JC to 72" MH 12.6 2278.2 10

162 2737 4630.8 26
Run 2

LF CY LB FT

43X68 Elliptical to 48" RCP Class III 2-1 to 2-40 137
43X68 Elliptical to 48" RCP Class 111 2-40 to 2-2 83
43X68 Elliptical to 48" RCP Class V 2-2 to 2-20 14
43X68 Elliptical to 48" RCP Class V 2-20 to 2-30 149
43X68 Elliptical to 48" RCP Class IIT 2-30 to 2-3 53
43X68 Elliptical to 48" RCP Class Il 2-3 to 2-4 Shortened by 10'? 252
43X68 Elliptical 2-4 to 2-5 Eliminated 26
2-40 JC to 96" MH 14.44 2319 16
2-2 JC to 96" MH 14.57 2321 16
2-20JC to 96" MH 592 1101 6
2-30 JC to 96" MH 6.11 1115.6 6
2-3JC to 96" MH 16.41 2399.4 20
2-5JC Eliminated Type 1A F&C 13.99 2381.3 14
New Type 1A F&C on 2-20 and 2-30
New Trap Inlets 4X2 10
New 12" Group A Pipe 32

714 71.44 116373 78
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