
(Dollars in Thousands)

District County Route Job No.

Tentative 
Award State 

Fiscal Year and 
Change by Type Description of Location/Improvement/Funding

Change in 
Construction 
and Right of 
Way Funds

Change in 
Engineering 

Funds
KC Shoulder addition and pavement improvements from Rte. 

92 to end of state maintenance.  $773,000 Repeat 
Offender funds and $88,000 Open Container funds. $32 $0
Reason:  To delay project from SFY 2014 to SFY 2015 
to allow project to be let in a timely manner. (was $1,069
Funding Source:  Available SFY 2015 STIP funds. now $1,101) (now $193)

SL Bridge repair and painting at Maritz Entrance.  Project 
involves bridge A3996. $788 $103
Reason:  Urgent repair to damaged bridge and painting. (was $0 (was $0
Funding Source:  Delay of project 6Q3060B. now $788) now $103)

SL ITS upgrades throughout the St. Louis District. $0 $108
Reason:  To delay project from SFY 2015 to SFY 2016 
to accommodate higher priority project 6I3105. (was $0 (was $1
Funding Source:  Available SFY 2016 STIP funds. now $1,098) now $109)

Total: $820 $211

Various Various 6Q3060B 2016 CN

2014 - 2018 STIP

Project Changes
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Highway and Bridge Construction Schedule

St. Louis 44 6I3105 2015 CN

Clay A 4S3048 2015 CN
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PROGRAMMED FEDERAL FUNDS IN STATE FISCAL YEAR (SFY) 2014  

Total Estimated Federal Revenue = $870 M (FY2014) 

Total Estimated Federal Revenue = $332 M (FY2013, not obligated as of June 30, 2013) 

Breakdown of STIP FY2014‐2018 Programming (ALL Federal Funding)  

$158M  $158 M   Suballocated Federal Funds (LPA Program Use) 

$803M  $594 M   MoDOT AC Conversion ($594+$74+$135) 

$119M  $119 M   MoDOT Current Lettings (MoDOT Federal‐aid (FA) projects)  

$1,080M  $870 M    Total Programmed Federal–aid (SFY2014) 

$122M  Remainder for LPA Projects or AC Conversions in First Quarter of SFY2015 

$1,202M  Total Estimated Federal Funds Available from 7‐1‐2013 to 9‐30‐2014 

Breakdown of Programming (Federal Funding for MoDOT Projects)  

$870 M    Total Programmed Federal‐aid  (SFY2014) 

      (‐) $158 M     Suballocated Federal Funds (LPA Program Use) 

$712 M     Programmed Federal‐aid for AC Conversion & MoDOT FA Projects  

Amount of Federal funds MoDOT has requested to obligate for AC conversion as of 

5/21/14:  

$668,148,405 ($594,000,000 + $74,148.405 / obligated to-date) 

$135,000,000  (Current MoDOT request to convert 138 MoDOT AC projects to Federal aid / not obligated) 

$803,148,405   (Total Amount of Programmed Federal Funds Needed to Complete AC Conversion)   

 

     $803,148,405  

(-) $594,000.000 (FA Programmed in SFY2014 for Planned AC Conversions) 

     $209,148,405  (Additional Amount of Federal Funds that need to be Programmed for AC Conversion)  

This document serves as the documentation of fiscal constraint regarding the source of the $209,148,405 of 
Federal Funds.   

The source of the Federal funds is the unobligated OL balance as of June 30, 2013 in the amount of 
$332 million that was carried-forward into state fiscal year 2014 


