L o " VALUE ENGINEERING CHANGE PROPOSAL
R S MISSOURI DEPARTMENT OF TRANSPORTATION

Date 4/22/09

!
R i o .ContractID 090220-601 _ Job No. J6I1881/J611979

_ v'A'County ~~~~~ St. Louds Original Bid Cost 3 ZOC? 521.67
l i “Con@actpr Concrete Strategies LLC By Brian Bryant ' ‘ :
. DesignediBy Phone _314.595.6300

F“VECP# 09-28  qobe completed by CO)  VECPR or VECEPDUL]

: ~1 Descr;ptnon of existing requxrements and proposed change(s) Advantages/stadvantages
he original drawings call for temporary concrefe barrier wall to beinstalled-and the existing lanes
to be temporary striped in order to perform the shoulder work. We propose to perform the work at

" night using single lane drops per sheet 4 on project JEI1881. Since the work will be petformedin 4
to5 mghts we- Lecommend not mstalhng the eroswn conu ol and perfoun W01k only 1f necessa1y

Estimate of reductlon in construction costs. $47,109.40 (sph't 50/50)

3. Prediction. of any effects the proposed change(s) wﬂl have on other department costs, such as
maintenance. and operatxons e : . o e
None

4. Antlclpated date for submlttal of detalled change(s) of 1tems reqmred by Sectlon 104 6 of the
Specifications, -~ o

April 22, 2009 S
(date)

5. Deadline for issuing a change order to obtain maximum cost reductlon, notmg the effect of
contract completion time or delivery schedule.

April 30, 2009 Temporary barrier wall would be purchased

(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.

(date and/or dates)




Additional Comments:

*# Portion Below This Line To Be Filled Out bg MoDOT ** ’

Comments: Core Temnn HAS fe_évrcwb,g & BrPrev ES o0 THIS VE .  TRLSVE t~afte.
5 ao,uﬁum«u@

DECasnss THE CorlTRACT C-08T, SASEY UL ConsefRCIToN) - é‘wm.’m/&r
TRAFFIC SHOFT 70 T4 POBLES | THIS CoRl cdiec von BE fors” ,9_,—- STt L ST A

O VAR,
/ %Mm . : L2~ O 9

Submitted By Resident Engineer Date

Comments: As f%m;@ e

Approval =

Recommende"d.;;‘-, 3 : 4
] Rejection District Engineer Date
Recommended -
Comments:

Approval C% / / 2/
Recommended ST

] Rejection / c@/ nghw ay Administration Date
Recommended TReduired for FHWA Full Oversight Projects

Comments:
| recommend approval however the district must confirm that the erosion control is unnecessary at

the time the work is performed. Denis Glascock. 4/28/2009

IX] Approval &G«'A & ngag_ 5-14-09

[] Rejection State Construction and Materials Engineer Date

Distribution: ~ Resident Engineer, Project Manager, District Constrnetion & Materials Engineer, State Construction & Materials Engineer,
Value Engineering Administrator — MoDOT, P. O. Box 270, Jefferson City, MO 65102




Value Engineering Pfcposal

Eliminate Barrier & Striping for Shoulder Work

Job No. J611881 and J6119879

0760 Temporary Concrete Traffic Barrier
© 0770 Relocate Temporary Concrete Traffic Barrier
0830 Short Term Marking Paint (whlta)
0890 Marking Paint Removal :

0940 Sediment Removal v
0850 Temporary Seeding and Mulching
- 0860 Silt Fence:

0970 Type Il Ditch Check.

" Total Credit

Add for paving on overtime (N. B West)

Night lighting
Superintendent (1 week)

Laborers to:move traffic control (4 laborers 4-week) o

- Total Add
v Total savmgs

Savings per party (50/50 spht)

v Csl#

2200 . $19.08
400  $10.08
4736~ $1.08
4736 $0.32
33  $67.00
1 .$1,430.00 .
‘9950 ... $3.00
11. . .$60.00 _

$350.00

" Gredit to MaDOT

$41,976.00
$4,082.00
$5,114.88
$1,515.52

. $46.92

$52,638.40

$2,211.00
$1,430.00
$6,750.00

$660.00

$11,051.00 -

$63,689.40

Add o MoDOT
$4,800.00
$1,750.00

$2,722.80.. . .. -

$7,507.20 -

$16,680.00

$23,554.70

$47,100.40:
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Missouri Dept. of Transportation . ~ [Enspec
Attn: Jesse Jonas PE. . - cE e 3;?d2?h
13610 South Outer 40 o T Civil Riohis
Chesterfield, MO 63017 ' . o Safety
' T T T R : . Operations
Re: Value Engineering Proposal to Eliminate Barrier Wall for Shoulder Work TE1
Contract ID 090220-601 T Co - =2
Job J6L1881 & J6I1979 o AR Tl |- 1
‘,;DealML Jonas, _ ) :

Enclosed please'fiﬁ:d’ our valne erbirginevér:iﬁé Pr0posa1to ‘¢linifnate the barrier wall and
associated work in order to pave the shoulders per the project documents. The proposal
will still provide the same end product and will still be completed in a safe and orderly

manner.

o The e;ustmg drawmgs call for tempormy concrete barrier to be installed in order
to pave the shouilders to use as traffic lanes in future work ‘stages. In order to'de™ =
this we must not only install the temporary barrier but also stripe, providesiltation ™~
control, relocate batrier and remove the temporary striping.. We are proposing to
do the work at night when traffic flow is low using a single lane closure per the
drawings. The asphalt would be installed within 2” of existing pavement before
opening up for traffic at the end of the shift. Due to the fact that the work will be
completed in approximately one week the siltation control would only be installed
onanasneeded basis.
s The cost savings would be $47 109 40 (see attached), which we are pxoposmg to
split 50/50.
» We are requesting review and approval of this proposal by April 30, 2009 as we
need to get barrier on order to make the current schedule.
s The line items affected are shown on the attached backup.

If you have any questions or comments please do not hesitate to call us,

Sincerely,

I

Brian Bryant
Sr. Project Manager

2199 Innerbelt Business Center Drive, St. Louis, Missouri 63114
voice 314/ 429 5100 fax 314/ 592 2135

www.claycorp.com




VALUE ENGINEERING CHECK SHEET

| OF WORK.

(Check one that applies)

0 Bridge/Structure/Footings
o Drainage Structures (RCP, RCB, CMP’s, ect.)

v' TCP/MOT

o Paving (PCCP, ect.)
o Grading/MSE Walls
o Signal/Lighting/ITS
o Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

|| This involves use of night work and elimination of barrier to facilitate work and work schedule.

SCANNING OF DOCUMENT

| 1f the proposal is large, please mark or make note, which pages need to be scanned into the database. If
il there are special instructions, make note of them here.




